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I. INTRODUCTION 

Hanover Township (“Township”) seeks to retain the services of a qualified and experienced consulting 
engineering firm (“Consultant”) to provide professional engineering services for the preparation of 
preliminary engineering and environmental (“Phase I”) studies, design engineering (“Phase II”) plans and 
specifications, and construction engineering (“Phase III”) services for the replacement of the Rohrssen 
Road Bridge over Poplar Creek (SN 016-3047). Please see Section III: Project Scope and Schedule for 
additional details about the project. 

These services are professional in nature.  It is understood that the selected Consultant acting as an 
individual, partnership, corporation or other legal entity, is of professional status, licensed to perform in 
the State of Illinois and licensed for all applicable professional discipline(s) requiring licensing and will be 
governed by the professional ethics in its relationship to the Township.  It is also understood that all 
reports, information, or data prepared or assembled by the Consultant will be confidential in nature and 
will not be made available to any individual or organization, except the Township, without the prior 
written approval of the Township. 

The prime consultant will have principal responsibility for the progress of services, adherence to budget 
and schedule, and the successful execution of all tasks required under the contract. The Consultant shall 
be financially solvent as well as each of its members, if a joint venture. Additionally, its employees, 
agents or sub-Consultants of any tier shall be competent to perform the services required under this 
RFQ document. The Township has established a Disadvantaged Business Enterprise (“DBE”) goal of 10% 
for this contract. 

II. HANOVER TOWNSHIP BACKGROUND 

Hanover Township, established in 1850, is located in the northwest section of Cook County, in the 
northeast section of the State of Illinois that contains 6 municipalities within its boundaries.  The 
Township has a population of approximately 101,000 people and an area of 36 square miles. 

It is governed by a Board of Trustees including the Township Supervisor and four Trustees.  Also included 
are the Township Assessor and Township Clerk. All are elected to a 4 year term by the citizens of the 
township.  Daily operations of the Township are managed by the Township Administrator and Deputy 
Township Administrator. 

Hanover Township’s principal responsibilities include social services, general assistance, and to maintain 
the unincorporated Township roadways and bridges.  The township has approximately 26 lane miles of 
roadway and oversees the unincorporated roads not maintained by municipal, Cook County, or the State 
of Illinois. 

III. PROJECT SCOPE AND SCHEDULE 

PROJECT SCOPE 

The scope of services includes the preparation of preliminary engineering and environmental (Phase I) 
studies, design engineering (Phase II) plans and specifications, and construction engineering (Phase III) 
services for the replacement of the Rohrssen Road Bridge over Poplar Creek (SN 016-3047). All services 
must be performed in accordance with applicable policies from the Illinois Department of 



 

Transportation (IDOT). These policies include and are not limited to the IDOT Bureau of Local Roads and 
Streets Manual, the IDOT Bureau of Design and Environment Manual, the IDOT Bridge Manual, the IDOT 
Geotechnical Manual, the IDOT Drainage Manual, and other policies adopted by IDOT or the Township.  

The Township intends to seek federal funding for this project and therefore the project must be 
administered in a manner that will keep it eligible to receive federal funding. 

The Township shall negotiate with the selected Consultant relating to Phase I services for the base 
contract. During or after completion of Phase I, the Township reserves the right to negotiate and/or 
amend the contract for Phase II services, publicly advertise Phase II services, or take no immediate 
action.  During or after the completion of Phase II, the Township reserves the right to negotiate and/or 
amend the contract for Phase III engineering services, publicly advertise Phase III engineering services, 
or take no immediate action. Should the negotiation be unsuccessful with the incumbent consultant at 
any phase; the Township reserves the right to advertise Phase II and/or Phase III services publicly or take 
no immediate action. All actions shall be determined solely by the Township.  

The Consultant’s services and tasks may include, but are not limited to the following: 

General (applies to all project phases) 

Project Administration 

 Attend monthly progress meetings with the Township and Cook County Department of 
Transportation and Highways to provide project updates 

 Prepare monthly progress reports for inclusion with monthly invoices 
 Prepare, maintain, and monitor the project schedule 

Quality Assurance/Qualify Control (QA/QC) 

 Perform QA/QC reviews of all project deliverables prior to submittal to the Township 

Stakeholder Coordination 

 Attend all external project meetings and prepare meeting minutes 
 Coordinate with local municipalities and all other potentially impacted stakeholders, including 

but not limited to IDOT and property owners as applicable 

Phase I Services 

Data Collection 

 Collect data on existing and proposed conditions near the bridge (e.g. roadway infrastructure, 
bicycle/pedestrian facilities, future land developments, etc.) 

 Coordinate with utility companies to obtain atlases and other utility-related drawings, 
incorporate into the existing base files and identify potential conflicts 

 Obtain, review, and incorporate any existing as-built plans, specifications, and addenda 

Topographic Survey 

 Perform a topographic survey of the bridge and the surrounding area 
 Perform stream surveys and tree surveys near the bridge and surrounding area 



 

 Perform right-of-way investigation and identify land acquisition needs 
 Prepare base maps and aerial mosaics 

Geotechnical/Pavement Analysis 

 Perform geotechnical investigations and prepare geotechnical reports 
 Collect roadway borings and pavement cores 

Traffic and Crash Analysis 

 Develop traffic projections, including coordination with the Chicago Metropolitan Agency for 
Planning (CMAP) 

 Prepare Crash Analysis studies 

Environmental Studies 

 Prepare Environmental Survey Request (ESR) screening forms and, if required, a full ESR and 
obtain all required environmental clearances for the project 

 Prepare wetland delineations, wetland reports, and Wetland Impact Evaluation forms 
 Prepare a Special Waste Assessments (PESA) 
 Engage in pre-application permit coordination with US Army Corps of Engineers (USACE), 

Metropolitan Water Reclamation District (MWRD), and other regulatory agencies as needed 

Drainage Studies 

 Prepare drainage studies including hydraulic surveys and reports, Location Drainage Studies, 
technical memos, and other related drainage analyses and reports 

Geometric Studies 

 Prepare project-specific design criteria 
 Resolve design and coordination issues and obtain design variance approvals 
 Identify and evaluate various geometric alternatives; select a preferred alternative 
 Prepare concept (30%) engineering plans including plan and profile sheets, cross sections, etc. 

for the preferred alternative 

Structural Analysis 

 Perform bridge inspections 
 Amend the existing Bridge Condition Report (if required) 
 Prepare Type, Size and Location drawings for the bridge 

Maintenance of Traffic Analysis 

 Prepare maintenance of traffic analysis, reports, and detour route coordination (if required) 

Quantity Calculation and Cost Estimate 

 Calculate, review, and compile construction quantities 
 Prepare cost estimates 



 

Project Development Report 

 Prepare Project Development Report (State-Approved Categorical Exclusion assumed) 

Public Involvement 

 Develop and maintain a project stakeholder list 
 Develop project-specific briefing documents and exhibits for public distribution 
 Host a public information meeting to present the preferred alternative and maintenance of 

traffic plans to the public 

Should the Township elect to amend the contract to add Phase II services, the following services and 
tasks are intended to be negotiated, but not limited depending on the outcome of Phase I. 

Phase II Services 

Environmental Studies 

 Prepare a Preliminary Site Investigation (PSI), if required 
 Prepare an ESR Addendum and update any environmental surveys as needed to ensure all 

environmental clearances remain current through letting 

Contract Plans 

 Prepare preliminary (60%) engineering plans including but not limited to plan and profile sheets, 
index of specifications, quantities and cost estimates 

 Prepare pre-final (90%) engineering plans including but not limited to plan and profile sheets, 
index of specifications, quantities and cost estimates, detail sheets (structural, drainage, erosion 
control, maintenance of traffic, etc.), general notes and highway standards, and existing plan 
details for information only 

 Prepare final (100%) contract plans and documents which resolve all previous comments on the 
60% and 90% submittals 

Right-Of-Way Coordination 

 If land acquisition is required for the project, prepare plats and legal descriptions for approval by 
the IDOT Bureau of Land Acquisition, perform appraisals, review appraisals prepared by others, 
and oversee negotiations with property owners 

Permit Coordination 

 Prepare all required permit applications and obtain construction permits from the US Army 
Corps of Engineers (USACE), Metropolitan Water Reclamation District (MWRD), and other 
regulatory agencies (if needed) 

Public Involvement 

 Maintain the project stakeholder list 
 Develop project-specific briefing documents and exhibits for public distribution 



 

Should the Township elect to amend the contract to add Phase III services, the following services and 
tasks are intended to be negotiated, but not limited depending on the outcome of Phase II. 

Phase III Services 

Pre-Construction Phase 

 Review all project bid/contract documents, plans and specifications, addenda, quantities, 
elevations and dimensions 

 Review and document existing site conditions. Anticipate any potential conflicts / issues and 
develop alternative solutions. 

 Perform original cross-sectioning 
 Set up master file system/project box (daily diary, field books, quantity books, as built plans, 

forms, reports, logs etc.)  
 Review and fulfill all reporting requirements for project grants, agreements and permits 
 Coordinate, monitor and document utility and other permit work 

Construction Phase 

 Maintain master file system/project box (daily diary, field books, quantity books, as built plans, 
forms, reports, logs etc.) and ensure it remains neatly arranged and in proper order and up to 
date 

 Keep all project documentation (daily diary, field books, quantity books, as-built plans, forms, 
reports, logs, etc.) up to date and include all relevant observations/information. 

 Review all submittals, Requests for Information (RFIs), extra work and Agreed-Upon Procedures 
(AUPs) for compliance with the construction contract and respond accordingly; maintain logs, 
track status, and ensure timely turnaround. 

 Inspect the establishment and maintenance of traffic control and protection and pedestrian 
access for conformance with the contract plans and documents; perform all necessary traffic 
control and pedestrian access checks, document deficiencies and provide to the contractor for 
timely action; verify satisfactory correction within the allotted time; otherwise, inform the 
Township of deficiencies not corrected by the Contractor and impose traffic control deficiency 
deduction until resolved. 

 Monitor and document erosion control; ensure conformity with the contract plans and 
documents. 

 Verify construction layout; inspect and monitor materials, ensure proper certification; inspect 
general construction for compliance with all contract documents.  

 Resolve construction design and other issues; issue field orders and update field order log; 
negotiate contract extra work and AUPs; incorporate all revisions into project documentation 
and reflect on as-built plans. 

 Measure, calculate and quantify items; prepare progressive documentation. 
 Prepare pay estimates and change orders 
 Coordinate, monitor and document utility and other permit work 
 Review material test reports for concrete, asphalt and aggregates; update and issue material 

test reports log. 



 

 Maintain a running list of all remedial work items and periodically provide to contractor for 
timely action; facilitate timely and satisfactory completion of all work and acceptance of the 
project. 

 Perform final inspection of the project with the Township, Contractor(s), local and/or state 
agency representatives; indicate all remedial work items on the final inspection report and 
provide to the Contractor for timely action; verify satisfactory completion of all remedial work 
within the allotted time and provide a recommendation to the Township for acceptance of the 
project; otherwise, inform the Township of remedial work not completed by the Contractor and 
impose liquidated damages until resolved.  

 Review and fulfill all construction requirements and reporting for project grants, agreements 
and permits. 

Post-Construction Phase 

 Complete evaluations for all Contractors who performed work on the project 
 Conduct post construction meeting(s) with all interested parties 
 Transmit all warranties/guarantees 
 Complete, review, and compile final quantities and all final documentation 
 Prepare balancing change order 
 Complete and submit the master file system/project box including but not limited to the 

following items: 
o field books 
o quantity books 
o daily diary 
o as built plans (must be in hard copy) 
o forms, reports, logs 

 Finalize all reporting requirements for project grants, agreements and permits. 

PROJECT SCHEDULE 

The table below summarizes the anticipated duration of each project phase. This schedule is preliminary 
in nature and is subject to funding availability and the status of any needed land acquisition. 

Phase I Engineering 18 months (2025-2026) 
Phase II Engineering 24 months (2027-2028) 
Phase III Construction 12 months (2029/2030) 

 

IV. KEY PERSONNEL REQUIREMENTS 

The following Key Personnel, along with desired credentials have been identified as needed for Phase I 
of this contract: 

 Project Manager: an Illinois licensed Professional Engineer or Illinois licensed Structural 
Engineer who will assume the responsibility for all aspects of the work documents  



 

 Project Engineer: an Illinois licensed Professional Engineer who will be directly involved in the 
development of the reports, studies, analyses, and plan documents including overseeing 
roadway geometric analyses and safety investigations 

 Structural Engineer: an Illinois Licensed Structural Engineer who will perform/supervise in the 
area of structural calculations and the preparation of all structural reports and plans. 

 Drainage Engineer: an Illinois Licensed Professional Engineer with an Association of State 
Floodplain Manager’s Certified Floodplain Manager (CFM) designation who will 
perform/supervise in the area of drainage calculations and the preparation of drainage reports. 

 Land Surveyor: an Illinois Licensed Professional Land Surveyor who will perform/supervise 
survey of the project area 

 Geotechnical Engineer: an Illinois Licensed Professional Engineer who will perform/supervise in 
the area of geotechnical calculations and the preparation of geotechnical reports 

Should the Township elect to amend the contract to add Phase II and/or Phase III services, Key 
Personnel required for those project phases will be established at that time. 

V. PRE-QUALIFICATION REQUIREMENTS 

Unless otherwise noted below, the Prime Consultant must be IDOT prequalified in the following 
categories.  

 Highways – Roads and Streets 
 Structures – Highway Bridges – Typical  
 Special Studies – Location Drainage 
 Location Design Studies – Rehabilitation 
 Hydraulic Reports – Waterway – Typical (can be fulfilled by the Prime or a Sub-Consultant) 
 Special Services – Construction Inspection 

All firms/Key Personnel must be IDOT prequalified in the area of expertise for which they will be utilized. 

VI. SUBMITTAL REQUIREMENTS AND INSTRUCTIONS 

SUBMITTAL REQUIREMENTS 

 Number of Copies: Submit three (3) hard copies of proposals and one (1) electronic copy to the 
mailing address/email address listed on the cover page of this RFQ. 

 Format: Proposals must be prepared on standard 8 ½”x 11” letter size paper.  
 Cover Letter: This letter includes an introduction, maximum two pages in length.  Include the 

company name and address, name, title, telephone/fax number and email address of the 
person(s) who is authorized to represent the company and acknowledgment of any addenda, if 
any.  The letter must be signed by an officer in the business organization authorized to bind the 
firm and to commit all services within the proposal.  The cover letter should include a statement 
of commitment to meet the contract DBE participation goal of 10%. 

 Executive Summary. The executive summary should include the Respondent’s understanding of 
the scope of services and the Township’s goals set forth to be met through the performance of 
engineering services.  Respondent shall include an organizational chart of the firm and its team 



 

members as part of the executive summary.  Such summary shall also include a detailed 
description as to why the Respondent is the best qualified to perform the services requested.   

 Key Personnel and Company Experience: Identify the Key Personnel (see Section IV. Key 
Personnel Requirements for specific positions identified) who are committed to provide the 
services, state their role and areas of responsibility/activities, and comment on their 
availability/capacity to complete services within the identified schedule. Provide details about 
the company’s experience in designing similar projects. Include client contact information and 
client references for similar projects cited. 

 Commitment to meet the Contract DBE Goal: Provide a plan delineating the various anticipated 
categories and/or disciplines of work/services to be provided by DBE firms. Provide the names 
and qualifications for the prospective DBE firms that you plan to use to fulfill the participation 
goal of 10% for this project. 

 Pre-Qualification Letters. Interested consultants shall include their categories of pre-
qualifications with the Illinois Department of Transportation as part of their proposal. 

 Disclosure Statement. The Township requires all consultants to fill out a disclosure statement 
with the application. Please see Appendix 1: Conflict of Interest Form.  

SUBMITTAL INSTRUCTIONS 

Submit three (3) hard copies of proposals and one (1) electronic copy for consideration no later than  
4:30 P.M. on December 13, 2024 to: 

Caleb Hanson, Director, Facilities and Road Maintenance 
RE: RFQ #2024-01 
250 S. IL Rt. 59  Bartlett, IL  60103 

 
Electronic responses must be submitted via email to: chanson@hanover-township.org  

The advertisement for this RFQ was placed on the Township’s website athttps://www.hanover-
township.org/departments/clerk-s-office/bid-information. Questions regarding this RFQ must be 
submitted via email, directed to Caleb Hanson, Director, Facilities and Road Maintenance at 
chanson@hanover-township.org no later than 4:30 P.M. on November 27, 2024. The Township will post 
any questions received along with answers on their website athttps://www.hanover-
township.org/departments/clerk-s-office/bid-information by 4:30 P.M. on December 6, 2024. 

The Township anticipates the following schedule for contract procurement activities: 

RFQ posted on the Township website November 18, 2024 

Proposer Inquiry Deadline November 27, 2024 

Response to Inquiries December 6 , 2024 

Proposal Due Date December 13, 2024 

Evaluation of Proposals December 2024-January 2025 

Contract Negotiations February 2025 



 

Contract Award March 2025 

 

The Township reserves the right to reject any submittal that deviates from the submittal requirements. 
No additional or missing documents will be accepted after the due date and time except as may be 
requested by the Township. 

VII. EVALUATION CRITERIA 

The Evaluation Committee will review the submittals in accordance with the following criteria: 

 Project Approach – 20% 
 Firm Experience – 20% 
 Strength of Personnel – 10% 
 Staffing Plan – 10% 
 Work Capacity – 15% 
 Past Performance – 15%  
 Participation of DBE – 10%  

VIII. SELECTION 

Responses to the RFQ will be reviewed by representative(s) from the Township, Cook County 
Department of Transportation and Highways, and/or other representatives later identified (“Evaluation 
Team”). Upon receipt of proposals, the Evaluation Team will use the criteria outlined in Section VI. 
Evaluation Criteria to select the firm most qualified for the project and notify all applicants.  

The Evaluation Team may choose to conduct interviews, oral presentations and/or seek clarification 
from selected Respondents. The Township will then contact the consulting firm the Evaluation Team 
finds most qualified for the project to negotiate the scope of services and contract fee. Should the first 
selected firm be unable to reach an agreement regarding the terms of a contract, the Township may 
enter into negotiations with the next highest-scoring consulting firm until an agreement is reached with 
a qualified firm. The Township intends to award a base contract for Phase I services with a 18-month 
term, with the option to add Phase II and/or Phase III services at a later date as specified in Section III. 
Project Scope and Schedule. 

The Township reserves the right to terminate this procurement at any stage if it is determined to be in 
the best interest of the Township. In no event will the Township be liable to Respondents for any cost or 
damages incurred by Respondents or other interested parties in connection with the procurement 
process, including but not limited to any and all costs of preparing responses to the RFQ and 
participation in any interviews, oral presentation or negotiations. 

All responses submitted to the Township are subject to the Freedom of Information Act. Respondent 
agrees not to pursue any cause of action against the Township with regard to disclosure of information. 

No Township elected official, officer, or employee who participates in the procurement, management, 
or administration of engineering services contracts or subcontracts has, directly or indirectly, any 
financial or other interest in connection with the proposed engineering contracts or subcontracts.  



 

No person or entity performing services for the Township has, directly or indirectly, any financial or 
other interest in any real property to be acquired for the project.  

The Consultant has no suspension and debarment actions as specified in federal regulation 2 CFR Part 
1200 and 2 CFR Part 180. 



 

APPENDIX 1: CONFLICT OF INTEREST FORM  

See next page.  



Consultant’s Financial Disclosure Statement 
RETURN WITH STATEMENT OF 

EXPERIENCE AND FINANCIAL CONDITION 

   Page 1 of 7  

Calendar Year 

Consultant Name 

Legal Address 

City, State, Zip 

Telephone Number Email Address 

The telephone number and email address supplied above must be a contact readily available if Hanover Township (the 
Township) has questions. 

The disclosures hereinafter made by the firm are each a material representation of fact upon which reliance is placed should 
the Township enter into the contract with the firm.  

Section 50-35 of the Illinois Procurement Code provides that all offers of more than $50,000 and all subconsultant 
agreements with an annual value of more than $50,000 shall be accompanied by disclosure of the financial interests of the 
firm. This disclosed information for the successful firm will be maintained and subject to release by request pursuant to the 
Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the 
contract. Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and 
issue a recommendation to void a contract or reject a proposal or bid based on any violation of the Procurement Code or 
the existence of a conflict of interest as provided in subsections (b) and (d) of Section 50-35.   

Prime Consultant’s Responsibility 

Hanover Township may void the offer or contract if it is later determined that the prime or subconsultant rendered a 
false or erroneous disclosure. A prime consultant or subconsultant may be suspended or debarred for violations of the 
Procurement Code. If a false certification is made by the subconsultant, then the prime consultant’s submitted offer and 
the executed contract may not be declared void, unless the prime consultant refuses to terminate the subconsultant upon 
the Township's request after a finding that the subconsultant’s certification was false. 

Instructions 

The following packet includes three sections that must be completed and returned with the Statement of Interest, or the firm 
may be considered nonresponsive and the Statement of Interest will not be accepted:  

1. Qualifying Questions for Form A,
2. Form A: Financial Information & Potential Conflicts of Interest Disclosure, and
3. Form B: Other Contracts & Procurement-Related Information Disclosure.

Form A and Form B must be signed and dated by a person that is authorized to execute contracts for your organization. 
Electronic and digital signatures are allowed. The person signing can be, but does not have to be, the person for which the 
form is being completed. The firm is responsible for the accuracy of any information provided. 

HANOVER TOWNSHIP
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RETURN WITH STATEMENT OF 
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Form A: Financial Information & Potential Conflicts of Interest Disclosure 

Form A pertains to the individuals meeting the ownership or distributive share requirements as stated below. 

The financial interests to be disclosed shall include: 
 Any ownership or distributive income share that is greater than or equal to 5% or an amount greater than 60% of the

annual salary of the Governor, or the offering entity or its parent entity, whichever is less, the current annual salary of
the Governor is $177,412.00.

 If the firm is owned by an Employee Stock Ownership Plan (ESOP) please check the appropriate box on Qualifying
Questions for Form A and provide the % of ownership as well.  The individuals in the ESOP that have a greater than or
equal to 5% ownership or distributive income share, or an amount greater than 60% of the annual salary of the Governor
will need to be identified on Form A.

 If the firm is a publicly traded entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in
place of the prescribed disclosure.

 If the firm is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it
may submit the information that Federal 10K companies are required to report and list the names of any person or entity
holding any ownership share that is greater than or equal  to 5%.
‒ If this is true for your firm, check the “Other” box on Form A and designate the firm is a 10K and supply the 10K

documents as additional attachments within the disclosure. 
 The names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their

instrument of ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current
ownership or beneficial interest of each person making the disclosure having any of the relationships identified in Section
50-35 and on the disclosure form.

A button is supplied on Form A called “Add another Form A”, which once clicked will copy Form A.  Click the button as many 
times as you need to identify individuals who meet the above criteria.  

If your firm has over 50 pages of Form A’s, please provide a summary of the disclosures at the end of Form B as an 
attachment. 

Additionally, if your firm has an abundance of individuals with the same Form A information, you can fill out one (1) Form A 
and provide an attached listing of those individuals to save time. 

Form B: Other Contracts & Procurement-Related Information Disclosure 

The firm shall identify, by checking “Yes” or “No” on Form B any other current or pending contracts, proposals, leases, or 
other ongoing procurement relationships the offering entity has with the Township and shall clearly identify the unit and the 
contract, proposal, lease, or other relationships.   

If “Yes” is checked, the firm must identify each such relationship by listing descriptive information such as project 
number, title, contract, etc. 

If “No” is checked, the firm only needs to check the box, sign and date at the bottom of Form B. 

HANOVER TOWNSHIP
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Qualifying Questions for Form A 

The following seven questions must be answered in order to determine how Form A is to be completed. 
Answer all seven questions before going on to Form A. 

Ownership Certification 

The following clarifies the ownership structure of your firm for the Township's review. 

Yes No 

1. Is your firm a Subsidiary and owned by a Parent entity(ies)?

If your answer is “Yes”, please disclose the Parent entity(ies) ownership on Form A and supply
the name of the Parent entity(ies) below.

Parent entity(ies): 

2. Will the individuals that will be submitted on Form A equal 100% ownership?

If your answer is “No”, please verify by answering the following question.

a) Is any of the remaining ownership held by individuals receiving or holding less than 5% of the
offering entity’s or parent entity’s total distributive income, or less than 60% of the annual salary
of the Governor?  (If you feel the answer is No, please add an explanation.)

3. Is your firm owned by an ESOP?

If your answer is “Yes”, please disclose the % below and on Form A identify the individuals
who have ownership or distributive income share that is greater than or equal to 5%, or an
interest which has a value of more than 60% of the annual salary of the Governor.

ESOP %: 

Identifying Financial Information & Potential Conflicts of Interest 

Yes No 

4. Does anyone in your organization have a direct or beneficial ownership share of greater than
or equal to 5% of the offering entity or parent entity?

5. Does anyone in your organization have a direct or beneficial ownership share of less than
5%, but which has a value greater than 60% of the annual salary of the Governor?

6. Does anyone in your organization receive more than 60% of the annual salary of the Governor
of the offering entity’s or parent entity’s distributive income? (Note: Distributive income is, for these
purposes, any type of distribution of profits. An annual salary is not distributive income.)

7. Does anyone in your organization receive greater than or equal to 5% of the offering entity’s
or parent entity’s total distributive income, but which is less than 60% of the annual salary of
the Governor?

If any of the answers to questions 1 – 7 are “Yes”, the completion of Form A is required, and the Form A must be 
signed and dated. 

HANOVER TOWNSHIP
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Form A: Financial Information & Potential Conflicts of Interest Disclosure 

Disclosure of the information contained in this form is required by Section 50-35 of the Illinois Procurement Code (30 ILCS 
500). Firms desiring to enter into a contract with the Township must disclose the financial information and potential conflict 
of interest information as specified in this Disclosure Form. 

Disclosure of Financial Information 

The individual named below has an interest in the FIRM (or its Parent) in terms of ownership or distributive income share 
that is greater than or equal to 5%, or an interest which has a value of more than 60% of the annual salary of the Governor. 

FOR INDIVIDUAL 
Name: 
Address: 

Stock with % or $ value of ownership/distributable income share: 
Other (explain): 

Disclosure of Potential Conflicts of Interest 

Firm must check “Yes” or “No” to indicate which, if any, of the following potential conflict of interest relationships apply. If 
the answer to any question is “Yes”, please describe and attach additional pages if needed. 

Yes No 

1. Township employment, currently or in the previous three years, including contractual 
employment of services?

If your answer is “Yes”, please answer each of the following questions, and provide description 
in the space(s) below to those you answer yes to.

a) Are you currently an officer or employee of either the Township?

b) Are you currently appointed to or employed by Hanover Township? If you are currently 
appointed to or employed by the Township, and your annual salary exceeds 60% of the annual 
salary of the Governor, provide your annual salary:

c) If you are currently appointed to or employed by Hanover Township, and your annual salary 
exceeds 60% of the annual salary of the Governor, are you entitled to receive (i) more than 
7½% of the total distributable income of your firm, partnership, association, or corporation, 
or (ii) an amount in excess of the salary of the Governor?

d) If you are currently appointed to or employed by Hanover Township, and your annual salary 
exceeds 60% of the annual salary of the Governor, are you and your spouse or minor children 
entitled to receive (i) more than 15% in the aggregate of the total distributable income of your 
firm, partnership, association or corporation, or (ii) an amount in excess of two times the salary 
of the Governor? 

2. Township employment of spouse, father, mother, son, or daughter, including contractual
employment services in the previous two years?

If your answer is yes, please answer each of the following questions, and provide
description in the space(s) below to those you answer yes to.

Add another Form A

HANOVER TOWNSHIP
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Yes No 
a) Is your spouse or any minor children currently an officer or employee of Hanover Township?

b) Is your spouse or any minor children currently appointed to or employed by the Township? If 
your spouse or minor children is/are currently appointed to or employed by the Township, and his/
her annual salary exceeds 60% of the annual salary of the Governor, provide the name of your 
spouse and/or minor children, and his/her annual salary. 

c) If your spouse or any minor children is/are currently appointed to or employed by the Township, 
and his/her annual salary exceeds 60% of the annual salary of the Governor, are you entitled to 
receive (i) more than 7½% of the total distributable income of your firm, partnership, 
association, or corporation, or (ii) an amount in excess of 100% of the annual salary of the 
Governor?

d) If your spouse or any minor children are currently appointed to or employed by the Township , 
and his/her annual salary exceeds 60% of the annual salary of the Governor, are you and your 
spouse or minor children entitled to receive (i) more than 15% in the aggregate of the total 
distributable income of your firm, partnership, association or corporation, or (ii) an amount 
in excess of two times the salary of the Governor? 

3. Elective status: the holding of elective office of the State of Illinois, the government of the
United States, any unit of local government authorized by the Constitution of the State of
Illinois or the statutes of the State of Illinois currently or in the previous three years?

4. Relationship to anyone holding elective office currently or in the previous two years: spouse,
father, mother, son, or daughter?

5. Appointive office: the holding of any appointive government office of the State of Illinois, the
United States of America, or any unit of local government authorized by the Constitution of
the State of Illinois or the statutes of the State of Illinois, which office entitles the holder to
compensation in excess of the expenses incurred in the discharge of that office currently or
in the previous three years?

6. Relationship to anyone holding appointive office currently or in the previous two years:
spouse, father, mother, son or daughter?

7. Employment, currently or in the previous three years, as or by any registered lobbyist of the
state government?

8. Relationship to anyone who is or was a registered lobbyist in the previous two years: spouse,
father, mother, son, or daughter?

9. Compensated employment, currently or in the previous three years, by any registered election
or re-election committee registered with the Secretary of State or any county clerk of the State
of Illinois, or any political action committee registered with either the Secretary of State or the
Federal Board of Elections?

HANOVER TOWNSHIP
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Yes No 

10. Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated
employee in the last two years by any registered election or re-election committee registered
with the Secretary of State or any county clerk of the State of Illinois, or any political action
committee registered with either the Secretary of State or the Federal Board of Elections?

11. Communication Disclosure. Disclose the name and address of each lobbyist and other 
agent of the firm or offeror who is not identified in Form A, who has communicated, is 
communicating, or may communicate, with any Township officer or employee concerning 
the statement of interest, bid or offer. This disclosure is a continuing obligation and must 
be promptly supplemented for accuracy throughout the process and throughout the term of 
the contract.  If your firm uses (lobbyist firm), lobbyists that were either hired to work 
on this specific SOI, bid or offer OR to assist your firm with this PTB, then answer Yes 
and indicate specifics, else please mark No.
If yes, supply name and address of person(s) and firm name below and:
a) Disclose all lobbyist costs, fees, compensation, reimbursements, or other remunerations paid, or 

to be paid related to this PTB Item.
b) Agree Consultant will not bill to the Township any lobbyist costs, fees, 

compensation, reimbursements, or other remunerations. 

12. Suspension or Debarment Disclosure. For each of the persons identified under Form A,
disclose whether any of the following has occurred within the previous 10 years: suspension
or debarment from contracting with any governmental entity; professional licensure discipline;
bankruptcies; adverse civil judgments and administrative findings; and criminal felony
convictions. This disclosure is a continuing obligation and must be promptly supplemented for
accuracy throughout the procurement process and term of the contract if the bid or offer is
successful.  If yes, supply information below:

Name of person(s):
Nature and date of
disclosure:

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under penalty of 
perjury, I certify the contents of this disclosure to be true and accurate to the best of my knowledge. 

Completed by: 
Signature of Individual or Authorized Officer Date 

The firm has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Procurement Code. 

HANOVER TOWNSHIP
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Form B: Other Contracts & Procurement-Related Information Disclosure

Disclosure of the information contained in this form is required by Section 50-35 of the Illinois Procurement Code (30 ILCS 
500). This information shall become part of the publicly available contract file. This Form B must be completed for 
Statements of Interest in excess of $50,000, and for all open-ended contracts. This Form B must also be completed for 
subconsultant agreements with an annual value of more than $50,000 from subconsultants identified in Section 20-120 in 
the Illinois Procurement Code and for all open-ended subconsultant agreements. 

Disclosure of Other Contracts and Procurement-Related Information 

Answer the following question. 
Yes No 

1. Does the firm have any pending contracts (including leases), statements of interest, bids,
proposals, or other ongoing procurement relationship with Hanover Township?

If your answer is “No”, the firm only needs to complete the signature box and date on the 
bottom of this page.

If your answer is “Yes”, identify each such relationship by showing PTB/PSB if 
applicable, Project name and the role of your firm as either a Prime or Sub (attach additional 
pages as necessary).

AGENCY PTB/PSB PROJECT NAME 
ROLE (PRIME/ 
SUB FIRM) 

Add A Row

The Disclosure is signed and made under penalty of perjury for all for-profit entities, by an authorized officer or 
employee on behalf of the bidder or offeror pursuant to Sections 50-13 and 50-35 of the Illinois Procurement Code. 
This Disclosure information is submitted on behalf of the firm listed on page 1. 

Completed by: 
Signature of Individual or Authorized Representative Date 

HANOVER TOWNSHIP



 

APPENDIX 2: DRAFT BRIDGE CONDITION REPORT AND ROADWAY DESIGN 
MEMORANDUM 

A copy of the draft Bridge Condition Report (BCR) and a draft Roadway Design Memorandum prepared 
for this project in February 2023 has been included with this RFQ for reference. The draft BCR has been 
submitted to IDOT and is currently under review. If more current versions of these documents become 
available, they will be provided to the selected Consultant upon contract award. 

These documents include preliminary recommendations on the proposed scope of work for this project 
for information and reference. The recommendations contained in these documents will need to be 
reviewed and validated during Phase I by the Consultant. If, during the Phase I study it is determined 
that the scope of work will be significantly modified from what is included in the draft BCR, an update to 
the BCR may be required as specified in Section III. Project Scope and Schedule. 

 

  



 

BRIDGE CONDITION REPORT 
 

Agency/Region: District One/Region One 
Route: Rohrssen Road  

County: Cook 
Contract Number: N/A 

Structure Number: 016-3047 
Location: Rohrssen Road over Poplar 

Creek 
  

 

 
 

 
Prepared by: Milhouse Engineering & Construction, Inc. 
   333 South Wabash Street, Suite 2901 
   Chicago, IL 60604 
 
Date Prepared:    February 3rd, 2023 
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I. Geographical & Administrative Data
Structure Number: 016-3047

County: Cook
Route Carried: Rohrssen Road

Feature Crossed: Poplar Creek
Section:
Station:

N/A
0.2700

Roadway Classification:
Design/Posted Speed:

Minor Collector
30 mph

ADT (current): 3000 (2018)
ADTT (current): 90 (2019)

DHV:
Inventory Rating (HS/HL):
Operating Rating (HS/HL):

0.920 (33)
1.530 (55)

Sufficiency Rating: 49.2

Construction / Reconstruction / Repair History

The original structure was built in 1958 as route C.H. 074, section 074-0101 M.F.T. The
structure was rehabilitated in 1980 as part of M.F.T. 78-12411-00-BR. Repairs consisted
of removal of bituminous wearing surface on the prestressed concrete box beams of the
bridge deck; installation of neoprene expansion dams: application of waterproofing
membrane system; installation of bituminous concrete surface course, class I wearing
surface on bridge deck and removal and reconstruction of concrete bridge railing. The
structure was also rehabilitated in 2001 as part of M.F.T. Number 00-09111-90-BR,
CCHD Project Number 007T111. Repairs consisted of removal of the bituminous wearing
surface and replacement with latex modified concrete overlay; removal of the concrete
parapet walls and replacement with concrete parapet walls and aluminum railings
conforming to the latest standards at that time; repairs to the substructure elements;
resurfacing the approach pavements; re-establishing the slope at the southeast corner
and providing erosion protection and replacement of the approach guardrails.

II. Physical Description of Structure:

The existing structure is located approximately 0.3 miles north of IL-19 (East Chicago
St.) in the Hanover Township. The structure is a single span bridge measuring 54’-0”
back-to-back of abutments and 51’-0” centerline-to-centerline of bearings. The deck
consists of a 1’-10” wide sidewalk and 1’-2” wide parpet on either side of a curb-to-curb
roadway width of 24’-0”, for a total out-to-out width of 30’-0”. The superstructure
consists of ten 3’-0” wide x 2’-3” deep prestressed concrete box beams and a latex
concrete wearing surface varying in depth between 5-1/2” and 1-3/4”. The
superstructure is supported on reinforced cast-in-place concrete abutments founded on
spread footings. The structure has a skew of 0 degrees and the design loading on the
structure nameplate indicates H20-S16-44.
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III. Field Inspection & Physical Evaluation:
The bridge inspection was performed by Milhouse Engineering & Construction, Inc. on
June 13, 2022. The intention of the inspection was to document existing deficiencies and
evaluate the potential scope of work that would be required to raise the low beam of the
structure to be in compliance with the IDOT Local Roads and Streets design requirements
based on the updated FEMA floodplain elevations data (Please see Attachment ). The
structure was also evaluated for compliance with the latest standards of the IDOT Bureau
of Design and Environment Manual.

The below sections provide summaries of the conditions observed during the structure
inspection.

Deck:

The concrete wearing surface is in poor condition and corresponds directly to the
superstructure rating for prestressed concrete box beams.  The top surface of the box
beams are covered with a latex concrete overlay wearing surface which varies in
thickness from 5-1/2” to 1-3/4”. The wearing surface typically exhibits open longitudinal
cracks ranging from approximately 1/16” up to 3” wide in spots along the full length of the
structure (approximately 270 LF). Hairline transverse cracks are also scattered
throughout the wearing surface. The wearing surface also exhibits nine areas of
delamination (98 SF total) and five spalls (approximately 14 SF) and are also illustrated
in the inspection field notes (See Attachment D).

Parapets:

The East parapet typically exhibits hairline vertical cracks at approximately five foot
intervals along its full length (17 LF total). Areas of pop-outs with rusting are also noted
at the lower inside and outside face of the parapet.  The West parapet typically exhibits
hairline vertical cracks at approximately five foot intervals along its full length (13 LF total).
Areas of pop-outs with rusting are also noted at the lower inside and outside face face of
the parapet.

Joints:

The expansion joints were observed to be in poor condition.  The north and south
expansion joint openings were measured to be approximately 1” and the temperature at
the time of inspection was approximately 70 degrees. The north and south expansion
joints are partially covered in bituminous patches with spalling and deterioration along the
headers on the approach sides. The preformed expansion joint fillers are damaged or
torn along the full length of the joints. Joints are leaking along the full lengths as is evident
in the abutment photos (See photos ).

Beams:

The precast prestressed concrete box beams are in poor condition. Beam 1 exhibits two
6 SF spalls near midspan, less than 1/3 beam width, one with two severed strands and
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the other with 3 exposed and heavily corroded strands. Beam 4 exhibits a 10 SF spall
near midspan less tha 1/3 the beam width with 2 severed strands. Beam 9 exhibits a 2
SF spall approximately 6 feet from the south end, with no exposed strands visible. Beams
4 and 6 exhibit minor spalling with rust staining at the north end, and beam 7 at the south
end. Total of 33 SF of spalls. Stalactitic leaching between beams 8 and 9, and 9 and 10
is also observed at the north end.

Substructure:

The abutments are in overall good condition. Typically there are scattered areas of minor
cracking with leaching. The north abutment exhibits map cracking at the upper west
corner below beam 10 (approximately 10 SF) and spall below beam 9 (approximately 1
SF). The south abutment exhibits map cracking at the upper east end of the stem
(approximately 8 SF), a spall at the lower east end of the stem with exposed
reinforcement (approximately 8 SF), a spall below beams 6 & 7 at the upper portion of
the stem (approximately 6 SF), a spall at the lower west end of the stem (approximately
10 SF), a spall at the upper west portion of the stem (approximately 8 SF) and map
cracking at the west end of the abutment (approximately 30 SF). The Substructure
Condition Survey is provided in Attachment E of this report.

Other

Some deck drains are fully or partially clogged with debris and sediment which may be
preventing water from flowing freely through the drain.

Inspection History (NBIS Ratings)

The following list summarizes the three most recent Bridge Inspection Reports as
reported to the Illinois Structure Information System based on the National Bridge
Inspection Standards Ratings. The most recent inspection is provided in Attachment C
of this report for reference.

Year Deck Superstructure Substructure
2018 4 4 7
2020 4 4 7
2022 4 4 7

Geometric, Horizontal & Vertical Clearance / Hydraulic Data:

The clear roadway width of the structure (curb-to-curb) is 24’-0” and 30’-0” out-to-out.
This does not meet the current design criteria in the IDOT Local Roads and Streets
manual required for Urban Collectors/Local Streets Bridges, as such, the structure is
classified as functionally obsolete and is a high priority for replacement.

Additionally, a study was performed by Hey and Associates, Inc. in April of 2022 at the
request of Cook County DOTH to evaluate the Rohrssen Road Bridge with respect to
the FEMA floodplain elevations and IDOT Local Roads and Streets design
requirements. In summary, one foot of clearance from the low chord of the bridge to the
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30-year Design High-Water Elevation is required by the IDOT Local Roads and Streets
design criteria. Based on the preliminary FEMA FIS data, the Rohrssen Road Bridge
will only have 0.05 feet (approximately 5/8”) clearance. Memo is included in Attachment
I of this report.

IV. Potential Scope of Work Determination & Analysis
The potential scope of work is based on the evaluation of several factors which include
the current condition of the bridge elements, the current geometric and hydraulic design
criteria and the transportation and economic plans for the area.

According to the condition rating criteria of IDOT’s Structure Information and Procedure
Manual, the Superstructure is in Poor condition based on the extent of spalls with
severed and/or corroded strands located mid-span on several of the PPC Deck Beams.
The wearing surface exhibits advanced deterioration consisting of large open cracks,
spalls and delaminated areas. The Substructure with several areas of spalls and cracks
is rated in overall Good Condition.

Geometrically, the structure is classified as functionally obsolete and is a high priority
for replacement as noted in the above section. Also, the low chord clearance to the 30-
year design high water elevation is not adequate and necessitates that the structure be
raised to meet the 1 foot clearance criteria.

The following alternatives were considered for the structure to meet current acceptable
design standards. Structure costs are only provided for comparison purposes.

Alternative One –Superstructure Replacement (Rehabilitation):

Alternative One includes removal and replacement of the precast prestressed concrete
superstructure, parapet and aluminum railings. Structural repair of concrete and epoxy
crack sealing at each of the abutments would also be included in this alternative. As a
result of superstructure replacement, the structure rating would raise from poor to good.
This alternative does not include widening of the structure or modification to the
substructure. Thus, it will not allow the structure to meet the current policy requirements
for the structure width and low-beam. In order for this alternative to be a possibility, a
waiver of policy would need to be granted by the approving authority.

Since the sufficiency rating for this structure is below 50, replacement is required in order
to be eligible for federal funding under the STP Bridge Program and Illinois Special Bridge
Program. These options would not be applicable for this alternative. However, the
structure would be eligible for state funding through the Township Bridge Program. As
mentioned above, rehabilitation would first require a waiver of policy since geometric and
hydraulic policy requirements will not be met.
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Alternative Two –Superstructure Replacement with Substructure Modification
(Reconstruction):

Alternative Two includes removal and replacement of the precast prestressed concrete
superstructure, parapet and aluminum railings, and widening of the existing substructure
to accommodate an additional beam line to support a wider proposed roadway typical
section of 35’-2” out-to-out. The existing abutments would also require modification to
accommodate a wider typical section, as well as the beam seats to raise the low beam
elevation approximately 1 foot to meet the design clearance requirements of the IDOT
Local Roads and Streets Manual. This raises the profile of the structure and
consequentially, the approach roadways on either side of the structure would need to be
reconstructed to match the new profile. The existing abutments are in good condition and
may be considered for reuse, however, the foundations were originally constructed to
support a 30’ wide deck. The foundation may require modification to accommodate the
increase in width. Feasibility of reusing the abutments would need to be verified during
the design phase to determine if the new structure loads can be supported. To preserve
the integrity of the abutments, additional work would include patching spalls and sealing
cracks as required.

The sufficiency rating for this structure is below 50, as such replacement is required in
order to be eligible for funding under the STP Bridge Program as well as the Illinois
Special Bridge Program and would not be applicable for this alternative.

Alternative Three – Complete Bridge Replacement (PPC Deck Beams – Stub
Abutment):

Alternative Three includes the removal and replacement of the existing structure with no
salvage. The new structure will be constructed on a raised profile to accommodate the
required clearance to the 30-year design high water elevation. The new structure will be
designed to meet the current geometric criteria of the IDOT Local Roads and Streets
Manual.

The new structure will be a single span bridge measuring approximately 60’-0” in length
and out-to-out width of 35’-2”. Traffic will be carried on a new precast prestressed
concrete box-beams with a concrete or HMA wearing surface. The superstructure will
be supported by reinforced concrete stub abutments supported on driven steel piles.
Proposed stub abutment will be constructed behind the existing abutments on either
end of the bridge, resulting in an increase in length of approximately 10 feet. The
existing channel cross section beneath the structure will be modified to a trapezoidal
shape with riprap sloping from each stub abutment to the streambed.

Since the sufficiency rating for this structure is below 50, the structure meets the
eligibility requirement for federal funding under the STP Bridge Program and the Illinois
Special Bridge Program. This structure also qualifies for state funding through the
Township Bridge Program.

Alternative Four – Complete Bridge Replacement (Steel beams – Integral Stub
Abutment):

Alternative Two includes the removal and replacement of the existing structure with no
salvage. The new structure will be constructed on a raised profile to accommodate the
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required clearance to the 30-year design high water elevation. The new structure will be
designed to meet the current geometric criteria of the IDOT Local Roads and Streets
Manual.

The new structure will be a single span bridge measuring approximately 60’-0” in length
with an out-to-out width of 35’-2”. The superstructure will consists of rolled steel beams
with a reinforced concrete deck. The superstructure will be supported by integral
reinforced concrete stub abutments supported on driven steel piles. The proposed stub
abutments will be constructed behind the existing abutments on either end of the
bridge, resulting in an increase in length of approximately 6 feet. The existing channel
cross section beneath the structure will be modified to a trapezoidal shape with riprap
sloping from each stub abutment to the streambed.

Since the sufficiency rating for this structure is below 50, the structure meets the
eligibility requirement for federal funding under the STP Bridge Program and the Illinois
Special Bridge Program. This structure also qualifies for state funding through the
Township Bridge Program.

Construction Staging

As this is a single span relatively narrow structure, staged construction is not viewed as
a feasible option for any of the above alternatives. Road will be closed to thru traffic and
detoured via Shales Parkway to the west of Rohrssen Road.

V. Discussion & Recommended Scope of Work
Alternative One achieves the goal of raising the structure condition rating from poor to
good by replacing the superstructure and performing repairs to the substructure elements
which extends the life of the structure. The structure will not meet geometric and hydraulic
policy requirements with this alternative. Additionally, this alternative would require a
waiver of policy by the approving authority. Based on these factors along with the
estimated cost, this option is not recommended. The estimated cost of this scope of work
is $807,000 as shown in Attachment F.

Alternative Two achieves the primary goal of raising the low beam of the structure to
meet current IDOT standards as well as raising the structure condition rating from poor
to good. It also widens the cross section of the structure to comply with current geometric
requirements. The alternative would require a structural capacity evaluation of the
reinforced concrete abutments to ensure the increase loads due to the structure widening
can be supported on the existing spread footing foundations. The estimated cost of this
scope of work is $1,616,000 as shown in Attachment F.

Alternative Three, similar to Alternative Two, achieves the primary goal of raising the
low beam of the structure to meet current IDOT standards. It also widens the cross section
of the structure to comply with current geometric requirements. This option also uses the
most efficient construction depth (approx. 36 inches) by using PPC Deck beams for the
superstructure. Other superstructure options will result in an increase in construction
depth and subsequently raise the profile of the bridge and adjacent roadways. Since this
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alternative is a complete replacement, new substructure elements would be designed and
constructed in accordance with current IDOT policy. The estimated cost of this scope of
work is $1,789,000 as shown in Attachment F.

Alternative Four, similar to Alternative Three, achieves the primary goal of raising the
low beam of the structure to meet current IDOT standards. It also widens the cross section
of the structure to comply with current geometric requirements. This option uses rolled
steel beams for the superstructure which will results in an increase in construction depth
(approx. 47 inches) when compared to alternative 3 above. Due to this increase, the
profile of the structure and adjacent roadways will need to be raised accordingly to
maintain the required low beam clearance. Since this alternative is a complete
replacement, new substructure elements would be designed and constructed in
accordance with current IDOT policy. The estimated cost of this scope of work is
$2,128,000 as shown in Attachment F.

Alternative one is not considered as a feasible option as it does not take provide the
required clearance beneath the structure or update the bridge cross section to meet
current policy requirments. In regards to alternative two, taking into consideration the
relatively small size of the structure, salvage of the existing abutments does not represent
a significant cost savings and will required more maintenance during the life of the
structure. Additionally, structural evaluation of the existing abutments and modification
presents the possibility of unforeseen difficulties that could arise during design and
construction, further increasing costs. Alternatives three and four both provide complete
replacement of the structure. A completely new structure would also require less
maintenance, provide ease of design and construction, while also providing an overall
longer service life. PPC Deck beams generally are low maintenance and provide a
shallower construction depth. However, these beams may also be heavier resulting in a
more robust substructure design and increased costs. A steel superstructure may be may
be painted or galvanized to protect the steel. Additionally, the use of fully integral
abutments eliminates the need for joints. The will mitigate the need for joint maintenance
and prevent advanced deterioration of beam ends. A steel superstructure may also be
lighter resulting in a more efficient substructure design and decreased cost.  Based on
these considerations, Alternative four is the recommended scope of work.

The estimated cost of this scope of work is $2,128,000 as shown in Attachment F.
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ATTACHMENT A
Location Map



Rohrssen RD. over
Poplar CreekDowntown

Elgin

Jane Adams Memorial Tollway
N
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ATTACHMENT B
IDOT Master Structural Report



Structure Number: 016-3047 District: 1

Inventory Data
Facility Carried: ROHRSSEN RD Bridge Name: ROHRSON RD BRIDGE Sufficiency Rating: 49.2 Structure Length: 54.0
Feature Crossed: POPLAR CREEK Location: 0.3 M N ILL 19   P7 HBP Eligible: Yes AASHTO Bridge Length: 50.0
Bridge Remarks: GRDRAILS HAVE SPALLED & LOOSE PCC.NORTH ABUT HAS LARGE SPALL @ 

W.CORNER.
Replaced By: - Length of Long Span: 51.0

Bridge Status: 1 OPEN - NO RESTRICT Status Date: 4/1/1988 
12:00:00 

AM

Replaces: - Bridge Roadway Width: 24.0

Status Remarks: Last Update Date: 03/30/2021 Appr Roadway Width: 24.0
Maint County: 016 COOK Maint Township: 09 HANOVER Parallel Structure: None Deck Width: 30.0
Maint Responsibility: 90 TOWNSHIP OR ROAD DISTRICT UNKNOWN Multi-Level Structure Nbr: Sidewalk Width Right: 1.8
Service On/Under: 1 HIGHWAY 5 / WATERWAY Skew Direction: N None Sidewalk Width Left: 1.8
Reporting Agency: 9 TOWNSHIP OR ROAD DISTRICT Skew Angle: 0 D Navigation Control: 0 No
Main Span Matl/Type: 5 PRESTRESS CONCRETE / 05 BOX BEAM OR GIRDER-MULTIPLE Structure Flared: No Navigation Horiz Clear: 0
Nbr Of Main Spans: 1 Nbr Of Approach Spans: 0 Historical Significance: No Navigation Vert Clear: 0
***Approaches*** Border Bridge State: Culvert Fill Depth: 0.0
Near #1 Matl/Type:  /  Bdr State SN: Number Culvert Cells: 0
Near #2 Matl/Type:  /  Bdr State % Responsibility: 0 Culvert Opening Area: 0.0
Far #1 Matl/Type:  /  Structural Steel Wt 0 Culvert Cell Height: 0.00
Far #2 Matl/Type:  /  Substructure Material: 55 Culvert Cell Width: 0.00
Median Width/Type: 0 Ft. / 0 None Rated By: 2 IDOT Rate Method: 6 LOAD FACTOR (LF) 

REPORTED BY RATING 
FACTOR (RF)

Guardrail Type L/R: 0None / 0 None Inventory Rating: 0.920(33) Load Rating Date: 11/14/2016 Railroad Crossing Info
Toll Facility Indicator: 0 No Toll Operating Rating: 1.530(55) Crossing 1 Nbr:
Latitude: 42.03313870 S  Longitude: 88.23045102  S Design Load: 02 HS20 Crossing 1 Nbr:
Deck Structure Type: E PCAST PRES CN DK BM Deck Structure Thickness: 27 SD: Y FO: Y RR Lateral Underclear: 0.0
Sidewalks  Under Structure: 0 None RR Vertical Underclear: 0 Ft 0 In

Key Route On Data
Key Route Nbr: TOWNSHIP OR ROAD DISTRICT 0801 Station: 0.2700
Appurtenances Main Route 00000 Segment:
Inventory County: 016 COOK Linked: Y
Township/Road Dist 09 HANOVER Natl. Hwy System: Not on NHS
Municipality 0000 Inventory Direction:
Urban Area: 1051 1051 Curr AADT Yr/Count: 2018 / 3000

Functional Class: 6 MINOR COLLECTOR Est Truck Percentage: 3
** CLEARANCES **  South/East             North/West Number Of Lanes: 2
Max Rdwy Width: 24.0 One Or Two Way: 2 Two-Way
Horizontal: 27.9 0.0 Bypass Length: 1

Future AADT Yr/Cnt: 2032 / 3657

Designated Truck Rte: NONE
Lateral: Special Systems: No

Key Route Under Data
 Station:

Segment:
 Linked:
 Natl. Hwy System:

 Inventory Direction:
Curr AADT Yr/Count: /

 Est Truck Percentage:
South/East            North/West Number Of Lanes:

One Or Two Way:
Bypass Length:
Future AADT Yr/Cnt: /
Designated Truck Rte:  
Special Systems:

Illinois Department of Transportation
Structures Information Management System

Structure Summary Report

Date: 04/26/2022

1Page:



*** Marked Route On Data ***
Designation Kind    Number

Route #1: 1 Mainline 4 FAS, CH, or TR's 
Unmarked

Route #2: 1 Mainline
Route #3: 1 Mainline

*** Marked Route Under Data ***
Designation Kind Number

Illinois Department of Transportation
Structures Information Management System

Structure Summary Report

Date: 04/26/2022

2Page:



Structure Number: 016-3047 District: 1

Data Related to Inspection Information
*** Inspection Intervals *** *** Maximum Allowable Posting Limits *** Bridge Posting Level:

Routine NBIS: 24 MOS Underwater: 0 MOS One Truck At A Time: 0 Combination Type 3S-1: Tons 5 No Posting Required

Special: N Single Unit Vehicles: Tons Combination Type 3S-2 Tons

Inspection/Appraisal Information
Inspection Date: 06/19/2020   Inspection Temperature: 73Deg. F

Deck: 4 POOR CONDITION - ADVANCED DETERIORATION

Superstructure: 4 POOR CONDITION - ADVANCED DETERIORATION

Substructure: 7 GOOD CONDITION - SOME MINOR PROBLEMS

Culvert: N NOT APPLICABLE

Channel and Protection: 7 GOOD CONDITION - SOME MINOR PROBLEMS

Structural Evaluation: 4 MINIMUM ADEQUACY TO BE LEFT IN PLACE

Deck Geometry: 2 INTOLERABLE - HIGH PRIORITY FOR REPLACEMENT

Underclearance-Vert/Lat.: N NOT APPLICABLE

Waterway Adequacy: 9 SUPERIOR TO PRESENT DESIRABLE CRITERIA

Approach Roadway Align: 8 EQUAL TO PRESENT DESIRABLE CRITERIA

Bridge Railing Appraisal: 2 Doesn't Meet Standards

Approach Guardrail: 333 Acceptable Acceptable Acceptable

Pier Navig Protection: N N/A

** Actual Posted Limits **
Single Unit Vehicles: Tons
Combination Type 3S-1: Tons
Combination Type 3S-2: Tons
One Truck At A Time: 0

Deck Wearing Surf: C LAT MOD CON OVERLAY Last Paint Type:
Deck Membrane: F NONE  
Deck Protection: J NONE  
Total Deck Thick: 29.0  
Last Paint Date:  

Underwater Inspection/Appraisal Information

Inspection Date:
Temperature: Inspection Method:

 Appraisal Rating:  

Scour Critical Information Miscellaneous
Rating: 5 CALCULATED SCOUR ACCEPTABLE Evaluation Method: B Rational Analysis
Analysis Date: 01/05/1998 Microfilm Data Recorded: No

Construction Information
Year: 1958 Original  Reconstructed
Route: CH 074 Sta: 10+60.00 Sta:
Section Nbr: 074-0101 M.F.T.
Contract Nbr:
Fed Aid Pr#: 00000000000000
Built By: 0 UNKNOWN  

Illinois Department of Transportation
Structures Information Management System

Structure Summary Report

Date: 04/26/2022

3Page:
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ATTACHMENT C
Bridge Inspection Report
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ATTACHMENT D
Top and Bottom of Deck Condition Surveys
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ATTACHMENT E
Substructure Condition Surveys
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ATTACHMENT F
Cost Estimate



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

50101500 Removal of Existing Superstructures EACH 1.0 48,000.00$ 48,000.00$

50300255 Concrete Superstructures CU YD 103.0 2,500.00$ 257,500.00$

50300260 Bridge Deck Grooving SQ YD 144.0 15.00$ 2,160.00$

50300300 Protective Coat SQ YD 38.0 2.50$ 95.00$

50400505 PPC Deck Beams (27" Depth) SQ FT 1856.0 83.00$ 154,048.00$

50800205 Reinforcement Bars, Epoxy Coated POUND 15450.0 1.50$ 23,175.00$

50800530 Mechanical Splicers EACH 168.0 150.00$ 25,200.00$

50900105 Aluminum Railing, Type L FT 120.0 160.00$ 19,200.00$

51500100 Name Plates EACH 1.0 700.00$ 700.00$

58700300 Concrete Sealer SQ YD 49.0 4.00$ 196.00$

X5030305 Concrete Wearing Surface SQ YD 144.0 100.00$ 14,400.00$

Z0012754 Structural Repair of Coincrete (Depth Equal to or Less Thank 5 Inches) SQ FT 53.0 300.00$ 15,900.00$

Z0012755 Structural Repair of Coincrete (Depth Greater Than 5 Inches) SQ FT 8.0 400.00$ 3,200.00$

67100100 Mobilization - 6% L SUM 1 33,826.44$ 33,826.44$

SubTotal Amount of Base Bid 597,600.44$
35% Contingency 209,160.00$

Total Amount of Base Bid 806,760.44$
Total Amount of Base Bid (rounded to nearest $1000) 807,000.00$

ALTERNATIVE 1 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

 1 ATTACHMENT F



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

20300100 Channel Excavation CU YD 113.0 50.00$ 5,650.00$

28100109 Stone RipRap (Class A5) SQ YD 339.0 50.00$ 16,950.00$

28200200 Filter Fabric SQ YD 339.0 4.00$ 1,356.00$

50101500 Removal of Existing Superstructures EACH 1.0 48,000.00$ 48,000.00$

50102400 Concrete Removal CU YD 8.6 2,000.00$ 17,250.00$

50200300 Cofferdam Excavation CU YD 40.0 65.00$ 2,600.00$

50201101 Cofferdam Excavation (Type 1) (Location 1) EACH 1.0 20,000.00$ 20,000.00$

50201121 Cofferdam Excavation (Type 1) (Location 2) EACH 1.0 20,000.00$ 20,000.00$

50300225 Concrete Structures CU YD 21.0 1,200.00$ 25,200.00$

50300255 Concrete Superstructures CU YD 103.0 2,500.00$ 257,500.00$

50301350 Concrete Superstructures (Approach Slab) CU YD 177.8 2,500.00$ 444,500.00$

50300260 Bridge Deck Grooving SQ YD 192.0 15.00$ 2,880.00$

50300300 Protective Coat SQ YD 43.0 2.50$ 107.50$

50400505 PPC Deck Beams (27" Depth) SQ FT 1856.0 83.00$ 154,048.00$

50800205 Reinforcement Bars, Epoxy Coated POUND 18600.0 1.50$ 27,900.00$

50800530 Mechanical Splicers EACH 168.0 150.00$ 25,200.00$

50900105 Aluminum Railing, Type L FT 120.0 160.00$ 19,200.00$

ALTERNATIVE 2 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

 1 ATTACHMENT F



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

ALTERNATIVE 2 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

51500100 Name Plates EACH 1.0 700.00$ 700.00$

58600101 Granular Backfill for Structures CU YD 20 60.00$ 1,200.00$

58700300 Concrete Sealer SQ YD 126 4.00$ 504.00$

59100100 Geocomposite Wall Drain SQ YD 10 30.00$ 300.00$

X5030305 Concrete Wearing Surface SQ YD 192.0 100.00$ 19,200.00$

Z0012754 Structural Repair of Coincrete (Depth Equal to or Less Thank 5 Inches) SQ FT 53.0 300.00$ 15,900.00$

Z0012755 Structural Repair of Coincrete (Depth Greater Than 5 Inches) SQ FT 8.0 400.00$ 3,200.00$

Z0046304 Pipe Underdrains for Structures, 4" FT 6.0 35.00$ 210.00$

67100100 Mobilization - 6% L SUM 1 67,773.33$ 67,773.33$

SubTotal Amount of Base Bid 1,197,328.83$
35% Contingency 419,070.00$

Total Amount of Base Bid 1,616,398.83$
Total Amount of Base Bid (rounded to nearest $1000) 1,616,000.00$

 2 ATTACHMENT F



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

20300100 Channel Excavation CU YD 113.0 50.00$ 5,650.00$

28100109 Stone RipRap (Class A5) SQ YD 339.0 50.00$ 16,950.00$

28200200 Filter Fabric SQ YD 339.0 4.00$ 1,356.00$

50100100 Removal of Existing Structures EACH 1.0 124,800.00$ 124,800.00$

50200100 Structure Excavation CU YD 53.3 70.00$ 3,733.33$

50300225 Concrete Structures CU YD 33.0 1,200.00$ 39,600.00$

50300255 Concrete Superstructures CU YD 115.0 2,500.00$ 287,500.00$

50301350 Concrete Superstructures (Approach Slab) CU YD 177.8 2,500.00$ 444,500.00$

50300260 Bridge Deck Grooving SQ YD 214.0 15.00$ 3,210.00$

50300300 Protective Coat SQ YD 43.0 2.50$ 107.50$

50400505 PPC Deck Beams (27" Depth) SQ FT 1856.0 83.00$ 154,048.00$

50800205 Reinforcement Bars, Epoxy Coated POUND 22200.0 1.50$ 33,300.00$

50900105 Aluminum Railing, Type L FT 120.0 160.00$ 19,200.00$

51201900 Furnishing Steel Piles HP14X89 FT 936 83.00$ 77,688.00$

51202305 Driving Piles FT 936 1.00$ 936.00$

51203900 Test Pile Steel HP14X89 EACH 1 6,000.00$ 6,000.00$

ALTERNATIVE 3 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

 1 ATTACHMENT F



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

ALTERNATIVE 3 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

51204650 Pile Shoes EACH 18.0 100.00$ 1,800.00$

51500100 Name Plates EACH 1.0 700.00$ 700.00$

58600101 Granular Backfill for Structures CU YD 63.0 60.00$ 3,780.00$

58700300 Concrete Sealer SQ YD 126.0 4.00$ 504.00$

59100100 Geocomposite Wall Drain SQ YD 41 30.00$ 1,230.00$

X5030305 Concrete Wearing Surface SQ YD 214 100.00$ 21,400.00$

Z0046304 Pipe Underdrains for Structures, 4" FT 70 35.00$ 2,450.00$

67100100 Mobilization - 6% L SUM 1 75,026.57$ 75,026.57$

SubTotal Amount of Base Bid 1,325,469.40$
35% Contingency 463,910.00$

Total Amount of Base Bid 1,789,379.40$
Total Amount of Base Bid (rounded to nearest $1000) 1,789,000.00$

 2 ATTACHMENT F



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

20300100 Channel Excavation CU YD 113.0 50.00$ 5,650.00$

28100109 Stone RipRap (Class A5) SQ YD 339.0 50.00$ 16,950.00$

28200200 Filter Fabric SQ YD 339.0 4.00$ 1,356.00$

50100100 Removal of Existing Structures EACH 1.0 124,800.00$ 124,800.00$

50200100 Structure Excavation CU YD 53.3 70.00$ 3,733.33$

50300225 Concrete Structures CU YD 68.0 1,200.00$ 81,600.00$

50300255 Concrete Superstructures CU YD 165.0 2,500.00$ 412,500.00$

50301350 Concrete Superstructures (Approach Slab) CU YD 177.8 2,500.00$ 444,500.00$

50300260 Bridge Deck Grooving SQ YD 214.0 15.00$ 3,210.00$

50300300 Protective Coat SQ YD 43.0 2.50$ 107.50$

50500105 Furnishing and Erecting Structural Steel L SUM 1.0 192,000.00$ 192,000.00$

50800205 Reinforcement Bars, Epoxy Coated POUND 34950.0 1.50$ 52,425.00$

50500505 Stud Shear Connectors EACH 1440.0 7.00$ 10,080.00$

52100520 Anchor Bolts EACH 24.0 120.00$ 2,880.00$

50900105 Aluminum Railing, Type L FT 120.0 160.00$ 19,200.00$

ALTERNATIVE 4 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

 1 ATTACHMENT F



PAY ITEM ITEM UNIT QUANTITY UNIT TOTAL
NO. OF PRICE COST

MEASURE

ALTERNATIVE 4 - COST ESTIMATE

Rohrssen Road over Poplar Creek

SN 016-3047

51201900 Furnishing Steel Piles HP14X89 FT 936.0 83.00$ 77,688.00$

51202305 Driving Piles FT 936.0 1.00$ 936.00$

51203900 Test Pile Steel HP14X89 EACH 1 6,000.00$ 6,000.00$

51204650 Pile Shoes EACH 18 100.00$ 1,800.00$

51500100 Name Plates EACH 1 700.00$ 700.00$

58600101 Granular Backfill for Structures CU YD 63.0 60.00$ 3,780.00$

58700300 Concrete Sealer SQ YD 126.0 4.00$ 504.00$

59100100 Geocomposite Wall Drain SQ YD 41.0 30.00$ 1,230.00$

X5030305 Concrete Wearing Surface SQ YD 214.0 100.00$ 21,400.00$

Z0046304 Pipe Underdrains for Structures, 4" FT 70 35.00$ 2,450.00$

67100100 Mobilization - 6% L SUM 1 88,909.79$ 88,909.79$

SubTotal Amount of Base Bid 1,576,389.62$
35% Contingency 551,740.00$

Total Amount of Base Bid 2,128,129.62$
Total Amount of Base Bid (rounded to nearest $1000) 2,128,000.00$

 2 ATTACHMENT F



ATTACHMENT G
Proposed Structure Sketch
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ATTACHMENT H
Structure Photos



Photo 1:  Top of deck, general view, looking South.

Photo 2:  Top of deck, general view, looking North.



Photo 3:  Top of deck, open longitudinal crack in wearing surface, looking South,
typ.

Photo 4:  Top of deck, open longitudinal crack in wearing surface, looking
Southeast, typ.



Photo 5:  Top of deck, Northwest corner, spall and cracking in wearing surface.

Photo 6:  Top of deck, cracking in wearing surface at North end.



Photo 7:  West parapet, interior face, general view.

Photo 8:  East parapet, interior face, general view.



Photo 9:  West parapet, exterior face, small spalls at sidewalk level, with pop-out
and rust staining.

Photo 10:  Bridge plates at West parapet.



Photo 11:  North joint, deterioration, spalling, bituminous patches.

Photo 12:  North joint, deterioration, spalling, bituminous patches at center of
bridge.



Photo 13:  South joint, deterioration, spalling, bituminous patches.

Photo 14:  South joint, deterioration, spalling, bituminous patches.



Photo 15:  Beam 1, spall with severed strands at midspan.



ATTACHMENT I
Hey and Associates, Inc. Memorandum



Hey and Associates, Inc. Memorandum 
Engineering, Ecology and Landscape Architecture  

 

TO: John McNelis (CCDOTH) Proj. No. 22-0073 

FROM: Anna Culcasi, P.E., CFM (Hey and Associates) 
Patrick Lach, P.E., CFM (Hey and Associates) 

  

DATE: June 21, 2022   

RE: Rohrssen Road Bridge    

 
Introduction  

At the request of Cook County DOTH, Hey has prepared this memorandum to provide information for 
the Rohrssen Road Bridge with respect to the FEMA floodplain elevations and IDOT Local Roads and 
Streets design requirements.  

Survey Data  

Hey reviewed the survey for the Rohrssen Road bridge that was performed in 2009 as part of the Poplar 
Creek DWP for MWRD. The survey showed the low chord of the bridge at elevation 756.05.  

FEMA FIS Data  

The FEMA effective FIS (Effective) is dated as revised on September 10, 2021. FEMA is in the process of 
mapping a newer flood study for Poplar Creek and has released a preliminary FIS dated September 22, 
2021 (Preliminary). There is a significant increase in flow and water surface elevations in the preliminary 
study.  

Below is a comparison of the discharges between the two studies for Poplar Creek at Rohrssen Road.  

Table 1. FEMA Discharges for Poplar Creek at Rohrssen Road (cfs) 
 10-yr 25-yr 50-yr 100-yr 500-yr 
Effective 918 NA 1,145 1,700 2,363 
Preliminary 1,213 1,884 2,491 3,050 5,313 

 

Below is a comparison of the profile elevations between the two studies for Poplar Creek at Rohrssen 
Road.  

Table 2. FEMA Water Surface Elevation for Poplar Creek at Rohrssen Road  
 10-yr 25-yr 50-yr 100-yr 500-yr 
Effective 753.2 NA 754.4 754.8 755.6 
Preliminary 754.5 755.7 756.3 758.2 760.4 

 

The log-log interpolation method was used to approximate the flow for the 30-year storm event. Below 
is a comparison of the discharges including the 30-year storm event.  
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Table 3. Discharges for Poplar Creek at Rohrssen Road (cfs) 

 10-yr 25-yr 30-yr 50-yr 100-yr 500-yr 
Effective 918 NA 1,208 1,145 1,700 2,363 
Preliminary 1,213 1,884 2,120 2,491 3,050 5,313 

 

The log-log interpolation method was used to approximate the water surface elevation for the 30-year 
storm event. Below is a comparison of the elevations including the 30-year storm event.  

Table 4. Water Surface Elevation for Poplar Creek at Rohrssen Road  
 10-yr 25-yr 30-yr 50-yr 100-yr 500-yr 
Effective 753.2 NA 754.0 754.4 754.8 755.6 
Preliminary 754.5 755.7 756.0 756.3 758.2 760.4 

 

IDOT Clearance Requirements  

The Rohrssen Road Bridge is considered an urban structure rather than a rural structure based on the 
Census Bureau designation map. For an Urban Collector/Local Streets Bridge the IDOT Local Roads and 
Streets Manual requires the 30-year storm event as the Minimum Design Flood Frequency. For all 
scenarios, the IDOT Local Roads and Streets Manual requires one (1) foot of clearance from the low 
chord of the bridge to the 30-year Design High-Water Elevation. (Reference Figure 36-5C). Any proposed 
clearance less than 1-ft must be accompanied by a request for a design exception. The ADT for this 
bridge is 3,000 and therefore the design criteria would be the same even it if was designated as rural.   

Results   

The Low Chord of the existing structure is at elevation 756.05. Below is the clearance provided above 
the 30-year design storm event, per the IDOT Local Roads and Streets Manual.  

Table 5. Clearance for Poplar Creek at Rohrssen Road (30 year) 
 Low 

Chord 
Elevation 

30-year 
WSEL 

Clearance 
(ft) 

Effective 756.05 754.0 2.05 
Preliminary 756.05 756.0 0.05 

 

If the effective FIS is used for the design criteria, the Rohrssen Road bridge has adequate clearance to 
meet the design criteria in the IDOT Local Roads and Streets Manual. If the preliminary FIS data is used, 
then the Rohrssen Road bridge does not have adequate clearance above the 30-year design storm 
event.   

The preliminary FIS and FIRM maps indicate that the bridge may be a source of structural damage to 
several homes. If that is the case then the requirements of IDNR-OWR Part 3708 will need to be met, 
which require the reduction of the water surface elevation to 0.1 feet above the natural water surface 
elevation, which would likely involve a much large bridge opening. If meeting this requirement is not 
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feasible, then an analysis documenting why it is not feasible would need to be submitted.  
Documentation could include impacts to Section 4(f) land, roadway profile changes, compensatory 
storage, tree removal, property acquisition, structure buyouts, and other impacts and considerations. 
Alternatively, CCDOTH may wish to approach IDOT to reclassify the project such that is it not considered 
a reconstruction and therefore not be subject to the clearance requirements or Part 3708.   
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FEMA Effective FIS Data  

  



Table 9: Summary of Discharges (continued) 
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   Peak Discharge (cfs) 

Flooding Source Location 

Drainage 
Area 

(Square 
Miles) 

10-
Percent 
Annual 
Chance 

4-
Percent 
Annual 
Chance 

2-
Percent 
Annual 
Chance 

1-
Percent 
Annual 
Chance  

0.2-
Percent 
Annual 
Chance 

North Navy Ditch Just downstream of Soo 
Line Railroad 3.2 230 * 383 431 508 

North Tributary to Tinley 
Creek At 88th Avenue 0.4 * * * 84 * 

Oak Lawn Ditch At confluence with Stony 
Creek (West) 3.4 383 * 585 680 920 

Oak Lawn Ditch At Edison Avenue 3.0 330 * 510 590 800 

Oak Lawn Ditch At Kostner Avenue 1.3 159 * 243 282 383 

Park Creek At Interstate Route 57 1.2 79 * 121 139 181 

Plainfield Road Ditch At mouth at Flag Creek 1.1 197 * 310 367 510 

Plainfield Road Ditch At County Line Road 1.0 141 * 223 262 365 

Plum Creek At Steger Road 34.8 1,152 * 1,594 1,800 2,370 

Poplar Creek At the mouth 42.3 1,085 * 1,709 2,010 2,794 

Poplar Creek Upstream of the confluence 
of Lord’s Park Tributary 38.7 923 * 1,454 1,710 2,377 

Poplar Creek At Irving Park Road 36.5 918 * 1,445 1,700 2,363 

Poplar Creek 
At Golf Road, approximately 
31,800 feet above 
confluence with Fox River 

24.5 675 * 1,063 1,250 1,738 

Poplar Creek At Bartlett Road 23.2 678 * 1,067 1,255 1,744 

Poplar Creek At Higgins Road 5.8 243 * 382 450 625 

Poplar Creek At Algonquin Road 3.1 166 * 261 307 427 

*Data not available 
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FEMA Preliminary FIS Data  

  



Table 9: Summary of Discharges (continued) 
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   Peak Discharge (cfs) 

Flooding Source Location 

Drainage 
Area 

(Square 
Miles) 

10-
Percent 
Annual 
Chance 

4-
Percent 
Annual 
Chance 

2-
Percent 
Annual 
Chance 

1-
Percent 
Annual 
Chance  

0.2-
Percent 
Annual 
Chance 

Oak Lawn Ditch At confluence with Stony 
Creek (West) 3.4 383 * 585 680 920 

Oak Lawn Ditch At Edison Avenue 3.0 330 * 510 590 800 

Oak Lawn Ditch At Kostner Avenue 1.3 159 * 243 282 383 

Park Creek At Interstate Route 57 1.2 79 * 121 139 181 

Plainfield Road Ditch At mouth at Flag Creek 1.1 197 * 310 367 510 

Plainfield Road Ditch At County Line Road 1.0 141 * 223 262 365 

Plum Creek At Steger Road 34.8 1,152 * 1,594 1,800 2,370 

Poplar Creek 
At confluence with Fox 
River 4 

44.1 1,305 1,898 2,563 3,295 4,509 

Poplar Creek 
Approximately 1,500 feet 
downstream of Bluff City 
Boulevard 

39.9 1,258 1,823 2,509 3,175 4,353 

Poplar Creek 
Just upstream of confluence 
of Poplar Creek Lord's Park 
Tributary 

35.2 1,104 5 1,397 5 1,465 5 1,513 5 1,860 5 

Poplar Creek 
Just upstream of divergence 
of Poplar Creek Lord's Park 
Overflow 

35.2 1,213 1,884 2,491 3,050 5,313 

*Data not available 
4 Discharge location is in Kane County 
5 Discharge on Poplar Creek decreases downstream of Poplar Creek Lord's Park Overflow 





42° 03' 45"

FALCON LN

POPLAR VI E W BND

PIO
NE

ER
DR

HUNTER DR

WOLSFELD DR

ETON DR
KENNET

H CIR

18

DALE DR

SEBRING CIR

SHADY OAKS DR

PRESTBURY
DR

YEWCT

9

CONGDON AVE

SEBRING DR

PEACHTREE
CT

WILLOBY LN

HUNT WYCK
CT

LONGFORD CIR

6

(58

Cook County
Unincorporated Areas

170054

CASE

LN

STOCK BRIDGE PL

CHESTNUT ST

IRONWOOD DR

CHAPARRAL CIR

BIRCH DR

(19

LEAWOOD DR

RO
HR

SS
EN

 R
D

SU
MA

C 
LN

CH
AP

EL
 H

ILL
 D

R

FIELDSTONE

CT

APPLE HILL
CT

LEEDS RD

CIRCLE DR

SHADY OAKS
DR

ST
ON

EH
UR

ST
 D

R

SPRUCE LN

BENT RIDGE LN

RO
LL

IN
G 

KN
OL

LS
 AV

E

DANDRIDGE
CT

PROVIDENCE DR

CL
OV

ER
HILL LN

PRICE DR

Village of
Hoffman Estates

170107

IN
GL

EW
OO

D LN

PE
AC

HT
RE

E LN
WOLSFELD DR

7

TO
AS

TM
AS

TE
R 

DR

BE
RN

ER
 D

R

WA
VE

RL
YD

R

WO
OD

VIE
W

CIR

APPLE LN

CARIBOU LN

KE
NT

LN

PEGWOOD DR

RO
HR

SS
EN

 R
D

BUCKHORN L
N

NICOLA
DR

LONGFORD CIR

BO
RD

EN
 D

R

SH
AL

ES
 PK

Y

CARDINAL DR

AS
PE

N C

TBASSWOOD
CT

8

CORLEY DR

RO
HR

SS
EN

 RD

WA
KE

FIE
LD

DR

COLDSPRI NG RD

HU
NT

ER
S R

ID
GE

 W

FO
REST VIEW

DR

WEMBLEY
CT

PEACHTREE LN

DI
CK

EN
S T

RL
BISON LN

HA
VE

RF
OR

D 
WA

Y

ROHRSSEN RD

BORDEN DR

MCDONOUGH RDBARBERRY
CT

HACKBERRY
CT

HILLTOP RD

GOLF RD

BR
ITT

AN
Y T

RL

16

SHAWFOR D WAY

BODE RD

17

ASH DR

GI
NG

ER
 LN

EL IOT TRL

ROHRSSEN RD

5

CARLYLE
CT

LIT
TL

E FALLS DR

HECKER DR

PO
PL

AR
 CR

EE
K D

R

City of Elgin
170087

LONGFORD CT

AP
PL

E L
N

CO
RL

EY
 D

R

BRENTWOOD
TR

L

CHICAGO ST

42° 03' 45"
88° 15' 00"

88° 13' 07.5"
42° 01' 52.5"

88° 15' 00"
42° 01' 52.5"

,A

,H

75
6.3

1010000 FT

1965000 FT

1015000 FT

397000M E

88° 13' 07.5"

4

Cook County
Unincorporated Areas

170054

Cook County
Unincorporated Areas

170054

City of Elgin
170087

Village of
Hoffman Estates

170107

MALLARD LN

SHOE FACTORY RD

HIGHBURY DR

S TILLW
AT

ER
RD

SEBRING CIR

CIMARRON
CT , F

755
.0

754
.1

AC
CE

SS
 R

D

GL
EN

EC
HO

ST

COBBLERS XING

75
4.0

75
3.075

2.5

750.0

752.0750.8

749.2

748.2

748.6

Footbridge

Footbridge

ZONE 
AE

ZONE AE
754.6

4655000M N

4654000M N

399000M E398000M E

RAIL
ROAD

Poplar Creek

76
3.9

763
.6

75
7.1

75
8.2

76
4.0

75
9.0

764.2

764.2

764.1

ZONE AE

ZONE 
AE

760.7

764.0

764.4

Poplar Creek
South Branch

Popl
ar C

ree
k

Poplar Creek
PHILLIPS 

WAY

1955000 FT

4656000M N

4657000M N

NOTE: MAP AREA SHOWN ON THIS
PANEL IS LOCATED WITHIN
TOWNSHIP 41 NORTH, RANGE 9 EAST.

City of
Elgin

170087

FOX PATH LN

BEAR CLAW
CT

ALCOTT
CT

ADLER RD

LEAWOOD
CT

HECKER
CT

BORDEN
CT

OLYMPIA
CT BRITTANY TRL

GOLF RD

SPRUCE LN
HEMLOCK LN

ANGOULEME LN

(58

1960000 FT

FA
WN

 LN

BODE RD

DE
ER

 R
UN

 LN

LO
NG

FO
RD

 D
R

WO
OD

VIE
W 

DR

DOGWOOD
CT

RED OAK
CT

,G

NEUTRENTON 
AVE

Village of
Hoffman Estates

170107

CHESTNUT CT

Footbridge

Village of
Hoffman Estates

170107

75
6.4

Cook County
Unincorporated Areas

170054

SHALES PKWY

CHAPARRAL 
CT

751.8

Bridge

Bridge
Bridge

NOTES TO USERS

                                                  

SCALE

0306*0285*

0135*

0166 0167

0157

0159

0305 0307

0162

0158

0156

0163

0014

0144

0142

0019

0153

0164 0168 0169

00180013

01520151

0154

0161

Map Projection:
State Plane Illinois East; FIPS 1201; North American Datum 1983 HARN;
Transverse Mercator Projection; Vertical Datum: NAVD88

feet
0 1,000 2,000500

meters
0 250 500125

PANEL LOCATOR

*PANEL NOT PRINTED
MAP REVISED

  

MAP NUMBER
17031C0161K

VERSION NUMBER
2.6.3.6

PRELIMINARY
9/22/2021

NATIONAL FLOOD INSURANCE PROGRAM
FLOOD INSURANCE RATE MAP

COOK COUNTY, ILLINOIS
and Incorporated Areas

PANEL  161  OF  832

Panel Contains:
COMMUNITY NUMBER PANEL SUFFIX
COOK COUNTY 170054 0161 K
ELGIN, CITY OF 170087 0161 K
HOFFMAN ESTATES, VILLAGE OF 170107 0161 K
                
                
                
                
                
                
                
                
                

Cook County

For information and questions about this Flood Insurance Rate Map (FIRM), available products associated
with this FIRM, including historic versions, the current map date for each FIRM panel, how to order
products, or the National Flood Insurance Program (NFIP) in general, please call the
FEMA Mapping and Insurance eXchange at 1-877-FEMA-MAP (1-877-336-2627) or visit the FEMA Flood
Map Service Center website at https://msc.fema.gov.  Available products may include previously
issued Letters of Map Change, a Flood Insurance Study Report, and/or digital versions of this map.
Many of these products can be ordered or obtained directly from the website.                                 
  
Communities annexing land on adjacent FIRM panels must obtain a current copy of the adjacent panel as well as
the current FIRM Index. These may be ordered directly from the Flood Map Service Center at the number listed
above.
  
For community and countywide map dates refer to the Flood Insurance Study report for this jurisdiction.
  
To determine if flood insurance is available in this community, contact your Insurance agent or call the National
Flood Insurance Program at 1-800-638-6620.                                              
  
Base map information shown on this FIRM was provided in digital format by the Cook County Board of 
Commissioners.  This information was derived from digital orthoimagery at a spatial resolution of 0.5 foot from 
aerial photography dated 2019.                                           
  
                                                  
  
  

FLOOD HAZARD INFORMATION

OTHER
AREAS

OTHER AREAS OF
FLOOD HAZARD

With BFE or Depth Zone AE, AO, AH, VE, AR

Without Base Flood Elevation (BFE)
Zone A, V, A99

Regulatory Floodway
0.2% Annual Chance Flood Hazard, Areas
of 1% annual chance flood with average
depth less than one foot or with drainage
areas of less than one square mile Zone X

Channel, Culvert, or Storm Sewer

Hydrographic Feature
Profile Baseline
Coastal Transect Baseline

Base Flood Elevation Line (BFE)512

Jurisdiction Boundary

GENERAL
STRUCTURES

Coastal Transect«12

Levee, Dike or Floodwall
Dam, Jetty, or Weir

OTHER
FEATURES

Limit of Study

Area of Undetermined Flood Hazard Zone D

Area of Minimal Flood Hazard Zone X

Zone X
Area with Reduced Flood Risk due to Levee
See Notes

Zone X
Future Conditions 1% Annual
Chance Flood Hazard

Cross Sections with 1% Annual Chance
Water Surface Elevation (BFE)

718.7,A 717.5

SPECIAL FLOOD
HAZARD AREAS

Zone DArea with Flood Risk due to Levee

SEE FIS REPORT FOR DETAILED LEGEND AND INDEX MAP FOR FIRM PANEL LAYOUT
THE INFORMATION DEPICTED ON THIS MAP AND SUPPORTING
DOCUMENTATION ARE ALSO AVAILABLE IN DIGITAL FORMAT AT

HTTPS://MSC.FEMA.GOV 1 inch = 500 feet 1:6,000



Hey and Associates, Inc. Memorandum 
Engineering, Ecology and Landscape Architecture  

 
 

 

 

Appendix C  

2010 Census Urbanized Area Reference Map 
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Appendix D  

IDOT Local Roads and Streets Manual  

Exhibit 36-5C: Design Criteria for New or Reconstructed Urban Collector/Local 
Streets Bridges 

 

  



BUREAU OF LOCAL ROADS & STREETS 
36-5(8) BRIDGE/STRUCTURE DESIGN Jan 2006 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D
ES

IG
N

 C
R

IT
ER

IA
 F

O
R

 N
EW

 O
R

 R
EC

O
N

ST
RU

C
TE

D
(1

)  U
R

B
A

N
 C

O
LL

EC
TO

R
/L

O
C

A
L 

ST
R

EE
TS

 B
R

ID
G

ES
 

Fi
gu

re
 3

6-
5C

 (U
S 

C
us

to
m

ar
y)

 

C
la

ss
ifi

ca
tio

n 
U

rb
an

 T
w

o-
W

ay
 C

ol
le

ct
or

 
U

rb
an

 O
ne

-W
ay

 C
ol

le
ct

or
 

U
rb

an
 L

oc
al

 

H
ig

hw
ay

 T
yp

e 
TW

S-
2 

TW
S-

2 
O

W
S-

2 
O

W
S-

2 
TW

S-
2 

TW
S-

2 

Ap
pr

oa
ch

 R
oa

dw
ay

 C
rit

er
ia

 
Se

e 
Fi

gu
re

 3
2-

2F
 

Se
e 

Fi
gu

re
 3

2-
2G

 
Se

e 
Fi

gu
re

 3
2-

2H
 

Tw
o-

W
ay

 A
D

T 
O

ne
-W

ay
 A

D
T 

Tw
o-

W
ay

 A
D

T 
D

es
ig

n 
Tr

af
fic

 V
ol

um
es

 

<5
00

0 
50

00
 

<5
00

0 
50

00
 

<1
00

0 
10

00
-5

00
0 

C
le

ar
 R

oa
dw

ay
 B

rid
ge

 W
id

th
s 

(F
ac

e-
to

-fa
ce

 o
f 

Pa
ra

pe
ts

 o
r C

ur
bs

)(2
)(3

) 
Ap

pr
oa

ch
 R

oa
dw

ay
 W

id
th

 (b
ut

 n
ot

 le
ss

 th
an

 e
xi

st
in

g 
ro

ad
w

ay
 w

id
th

) o
r 

Fa
ce

-to
-F

ac
e 

of
 C

ur
b 

as
 S

pe
ci

fie
d 

in
 C

ha
pt

er
 3

2 
M

in
im

um
 W

id
th

 o
f B

rid
ge

s 
(F

ac
e-

to
-F

ac
e 

of
 

Pa
ra

pe
ts

 o
r C

ur
bs

) A
llo

w
ed

 to
 R

em
ai

n 
in

 P
la

ce
(4

) 
Ap

pr
oa

ch
 R

oa
dw

ay
 W

id
th

 o
r F

ac
e-

to
-F

ac
e 

of
 C

ur
b 

M
in

im
um

 D
es

ig
n 

Fl
oo

d 
Fr

eq
ue

nc
y 

30
 y

ea
r 

M
in

im
um

 C
le

ar
an

ce
 A

bo
ve

 D
es

ig
n 

H
ig

h-
W

at
er

 
El

ev
at

io
n(5

) 
1

 

N
ew

 
H

S-
20

 
D

es
ig

n 
Li

ve
 L

oa
d 

R
em

ai
n 

in
 P

la
ce

(7
)  

H
S-

15
 

N
ew

 
Se

e 
Fi

gu
re

 3
6-

4I
 

Ve
rti

ca
l C

le
ar

an
ce

 fo
r 

St
ru

ct
ur

es
 O

ve
r 

H
ig

hw
ay

s(6
) 

R
em

ai
n 

in
 P

la
ce

 
14

 

H
or

iz
on

ta
l C

le
ar

an
ce

 fo
r S

tru
ct

ur
es

 
O

ve
r H

ig
hw

ay
s 

Se
e 

Fi
gu

re
 3

6-
4I

 

Ve
rti

ca
l C

le
ar

an
ce

 fo
r P

ed
es

tri
an

 o
r B

ic
yc

le
 

St
ru

ct
ur

es
 O

ve
r H

ig
hw

ay
s 

17
’-3

” 

Ve
rti

ca
l a

nd
 H

or
iz

on
ta

l C
le

ar
an

ce
 fo

r S
tru

ct
ur

es
 

O
ve

r R
ai

lro
ad

s 
Se

e 
Fi

gu
re

s 
36

-4
J 

an
d 

36
-4

K 

TW
S 

= 
Tw

o-
W

ay
 S

tre
et

   
   

   
   

   
 O

W
S 

= 
O

ne
-W

ay
 S

tre
et

 

HARD COPIES UNCONTROLLED



Hey and Associates, Inc. Memorandum 
Engineering, Ecology and Landscape Architecture  

 
 

 

 

Appendix E  

Interpolation Calculations 

 



Log-Log Analysis for Rohrssen Road Bridge 30-year Discharge (FEMA Effective Discharges)
Company: Hey and Associates
Project No.: 22-0073 
Client: CCDOTH
Performed By: AMC Date: 4/8/2022
Checked By: Date:

10yr 50yr 100yr 500yr
Return Period

10 50 100 500
Value for b
b =-ln(-ln(1-1/Return))

2.3 3.9 4.6 6.2

10yr 50yr 100yr 500 yr
918.0 1145.0 1700.0 2363.0

30yr
Return Period 30
Value for b 3.4

1208.3



Log-Log Analysis for Rohrssen Road Bridge 30-year Discharge (FEMA Preliminary Discharges)
Company: Hey and Associates
Project No.: 22-0073 
Client: CCDOTH
Performed By: AMC Date: 4/8/2022
Checked By: Date:

10yr 25yr 50yr 100yr 500yr
Return Period

10 25 50 100 500
Value for b
b =-ln(-ln(1-1/Return))

2.3 3.2 3.9 4.6 6.2

10yr 25yr 50yr 100yr 500 yr
1,213 1,884 2,491 3,050 5,313

30yr
Return Period 30
Value for b 3.4

2120.8



Log-Log Analysis for Rohrssen Road Bridge 30-year WSEL (FEMA Effective Elevation)
Company: Hey and Associates
Project No.:22-0073 
Client: CCDOTH
Performed By:AMC Date: 4/8/2022
Checked By: Date:

10yr 50yr 100yr 500yr
Return Period

10 50 100 500
Value for b
b =-ln(-ln(1-1/Return))

2.3 3.9 4.6 6.2

10yr 50yr 100yr 500 yr
753.2 754.4 754.8 755.6

30yr
Return Period 30
Value for b 3.4

754.0



Log-Log Analysis for Rohrssen Road Bridge 30-year WSEL (FEMA Preliminary Elevation)
Company: Hey and Associates
Project No.:22-0073 
Client: CCDOTH
Performed By:AMC Date: 4/8/2022
Checked By: Date:

10yr 25yr 50yr 100yr 500yr
Return Period

10 25 50 100 500
Value for b
b =-ln(-ln(1-1/Return))

2.3 3.2 3.9 4.6 6.2

10yr 25yr 50yr 100yr 500 yr
754.5 755.7 756.3 758.2 760.4

30yr
Return Period 30
Value for b 3.4

756.0



ATTACHMENT J
Abbreviated Existing Plans







 

 
 

ROADWAY DESIGN MEMORANDUM 
 
 
PREPARED FOR: 
 
 

 

 
 
 
 

AGENCY: COOK COUNTY DEPARTMENT OF TRANSPORTATION 
AND HIGHWAYS 

ROUTE: ROHRSSEN ROAD 
COUNTY:  COOK 
TASK ORDER: WORK ORDER #11 
LOCATION: ROHRSSEN ROAD OVER POPLAR CREEKK 

 
 
 
 
 
PREPARD BY:  MILHOUSE ENGINEERING & CONSTRUCTION INC. 

   333 SOUTH WABASH STREET, SUITE 2901 
   CHICAGO, IL 60604 
 

DATE SUBMITTED:     February 3rd, 2023 
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The purpose of this memorandum is to analyze and present the proposed geometrics for 

Rohrssen Road to provide for a raise in the roadway profile at Poplar Creek and evaluate the 

improvements required to ensure conformance with the criteria within the IDOT Local Roads 

and Streets Manual.  

 

EXISTING ROADWAY CONDITIONS: 

Rohrssen Road is located in the City of Elgin in Cook County. Rohrssen Road is classified as 

a Minor Collector. The overall land use, within our study area, along Rohrssen Road is 

residential with a posted speed of 30 mph with infrequent entrances and can be categorized 

as an urban roadway. The existing ADT in 2018 along Rohrssen Road is 3,000 vehicles per 

day (vpd), based on IDOT’s GIS website gettingaroundillinois.com.  Rohrssen Road is a two-

lane roadway and is comprised of one 12-foot-wide lane in each direction with varying width 

shoulders, a bridge over Poplar creek, and guardrail connecting to the bridge parapet in all 

four quadrants. There are no sidewalks or multi-use paths within project limits.  

 

PROPOSED IMPROVEMENT: 

Proposed improvements along Rohrssen Road include the reconstruction of the existing 

bridge to accommodate the profile raise to provide the required clearance from the low chord 

of the bridge to the 30-year Design High-Water Elevation, based on a previous study 

performed by Hey and Associates Inc., above Popular Creek and subsequently the 

reconstruction of approximately 900 feet of Rohrssen Road to allow for a vertical alignment 

transition to meet the proposed structure. Based on the 30 mph posted speed limit, a design 

speed of 35 mph was utilized for design purposes along with the criteria included in the 

design references (Appendix A, Alignment Criteria for Urban Collectors / Local Streets) to 

transition the vertical alignment. The points at which the proposed profile intersects with the 

existing centerline profile the existing grades were maintained to avoid introducing a need 

for another vertical curve, these points were analyzed and are below the 0.60% differential as 

noted in the attached criteria (Appendix A, Curve Lengths). The proposed cross section 

maintains two 12-foot lanes with proposed curb and gutter up to proposed shoulder locations 

and guardrail and 4ft shoulders leading up to the proposed bridge. For locations with 

proposed shoulders a 6:1 taper (Appendix A, Shoulder Widening for Type 1 Guardrail 

Terminals) was utilized. The existing horizontal alignment will be maintained. New guardrail 

segments shall meet IDOT barrier warrant analysis requirements and will be installed in all 

four quadrants. 

 

Proposed theoretical grading has been analyzed with this improvement. To minimize the 

overall impacts to ROW within the area the proposed front slopes used for this analysis were 

3:1 and 2:1.  Since the 2:1 slope is considered a critical front slope a barrier is warranted, 

refer to BLRS section 35-2.03(c). Barrier currently exists throughout the sections a 2:1 slope 

was utilized, our proposed improvement is not proposing new locations of barrier. Refer to 

section 35-3.04 of the BLRS for embankments requiring roadside barriers.  
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PAY ITEM NO. ITEM UNIT OF MEASURE QUANTITY UNIT PRICE TOTAL COST 

20200100 EARTH EXCAVATION CU YD 182 50.00$                  9,100.00$                

20400800 FURNISHED EXCAVATION CU YD 1702 30.00$                  51,060.00$              

21101625 TOPSOIL FURNISH AND PLACE, 6" SQ YD 1980 10.00$                  19,800.00$              

30300112 AGGREGATE SUBGRADE IMPROVEMENT 12" SQ YD 3059 23.00$                  70,357.00$              

40600290 BITUMINOUS MATERIALS (TACK COAT) POUND 7090 1.91$                    13,541.90$              

40600370 LONGITUDINAL JOINT SEALANT FOOT 850 2.40$                    2,040.00$                

40701861 HOT-MIX ASPHALT PAVEMENT (FULL-DEPTH), 9" SQ YD 2267 80.00$                  181,360.00$           

44000100 PAVEMENT REMOVAL SQ YD 2350 25.00$                  58,750.00$              

44000200 DRIVEWAY PAVEMENT REMOVAL SQ YD 100 22.00$                  2,200.00$                

44000400 GUTTER REMOVAL FOOT 535 20.00$                  10,700.00$              

48203029 HOT-MIX ASPHALT SHOULDERS, 8" SQ YD 480 65.00$                  31,200.00$              

60602500 CONCRETE GUTTER, TYPE A FOOT 754 45.00$                  33,930.00$              

63000001 STEEL PLATE BEAM GUARDRAIL, TYPE A, 6 FOOT POSTS FOOT 838 40.00$                  33,520.00$              

63100045 TRAFFIC BARRIER TERMINAL, TYPE 2 EACH 4 2,000.00$            8,000.00$                

63100085 TRAFFIC BARRIER TERMINAL, TYPE 6 EACH 4 4,200.00$            16,800.00$              

63200310 GUARDRAIL REMOVAL FOOT 975 8.00$                    7,800.00$                

67100100 MOBILIZATION LS 1 110,160.00$       110,160.00$           

X7010216 TRAFFIC CONTROL AND PROTECTION, (SPECIAL) LS 1 91,800.00$          91,800.00$              

Z0004522 HOT-MIX ASPHALT DRIVEWAY PAVEMENT, 6" SQ YD 100 50.00$                  5,000.00$                

757,118.90$           

264,991.62$           

1,022,110.52$        

1,023,000.00$        

COST ESTIMATE

ROADWAY RECONSTRUCTION ONLY                                                                                                                                                                                                                                                                                                                                                   
Rohrssen Road over Poplar Creek                                                                                                                                                                                          

Total Amount of Base Bid 

35% Contingency 

SubTotal Amount of Base Bid

Total Amount of Base Bid (rounded to nearest $1000)
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APPENDIX 3: HANOVER TOWNSHIP PROFESSIONAL SERVICES AGREEMENT 

Provided for reference. Do not complete at this time. Agreement will need to be executed by selected 
consultant. 
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HANOVER TOWNSHIP 
PROFESSIONAL SERVICES AGREEMENT 

 
This Professional Services Agreement (“Agreement”) is entered into this ______ day of  

    , 2025, between,         
(“Design Professional”), and Hanover Township (“Township”) (collectively, the “Parties”). 
 

IN CONSIDERATION OF the recitals and the mutual covenants and agreements set 
forth in this Agreement, the Parties hereby agree as follows: 
 

1. Understanding of Project. The project is to consist of Phase I Engineering 
Services for the Rohrssen Road Bridge Replacement Project in Hanover Township, Cook County, 
Illinois (“Project”), as more fully described in Design Professional’s Proposal (“Proposal”), 
attached hereto as “Exhibit A.” In the event of any conflict between the terms and conditions of 
this Agreement and the Proposal, the most stringent and demanding requirements shall control. 

 
2. Representations of Design Professional. Design Professional represents that it 

is financially solvent, has the necessary financial resources, and is sufficiently experienced and 
competent to perform and complete the services ("Services") set forth in the Proposal in a manner 
consistent with the standards of professional practice by recognized firms providing services of a 
similar nature. 

 
3. Scope of Services. Design Professional shall perform and complete the Services 

pursuant to the terms and conditions of this Agreement. 
 

4. Commencement; Time of Performance. Design Professional shall commence 
the Services immediately upon receipt of written notice from Township that this Agreement has 
been fully executed by the Parties (“Commencement Date”). Design Professional shall diligently 
and continuously prosecute the Services in accordance with the Proposal until the completion of 
the Project or until the termination of this Agreement by Township, but in no event later than the 
date that is ______ days after the Commencement Date (“Time of Performance”). Township may 
modify the Time of Performance at any time upon fifteen (15) days prior written notice to Design 
Professional.  

 
5. Reporting. Design Professional shall regularly report to the Township 

Administrator, or his designee, regarding the progress of the Services during the term of this 
Agreement. 

 
6. Compensation and Method of Payment.  

 
A. Contract Sum. The total amount paid by Township to Design Professional for the 

Services pursuant to this Agreement shall not exceed $       
(“Contract Sum”). No claim for additional compensation shall be valid unless made in accordance 
with Sections 6(D) or 6(E) of this Agreement. 

 
B. Invoices and Payment. Design Professional shall submit invoices in an approved 

format to Township for costs incurred by Design Professional in performing the Services. The 
amount billed in each invoice for the Services shall be based solely upon the fixed fees and/or 
rates set forth in the Proposal. The final pay request by Design Professional shall include, without 
limitation: (i) all final waivers of lien; and (ii) all final certified payrolls, as required. Township shall 
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pay invoice amounts to Design Professional in accordance with the Illinois Local Government 
Prompt Payment Act, 50 ILCS 505/2 et seq. 

 
C. Records. Design Professional shall maintain records showing actual time devoted 

and costs incurred and shall permit Township to inspect and audit all data and records of Design 
Professional for work done pursuant to this Agreement. The records shall be made available to 
Township at reasonable times during the term of this Agreement and for one year after the 
termination of this Agreement. 

 
D. Claim in Addition to Contract Sum. Design Professional shall provide written 

notice to Township of any claim for additional compensation as a result of action taken by 
Township, within fifteen (15) days after the occurrence of such action. Design Professional 
acknowledges and agrees that: (a) the provision of such written notice shall not be deemed or 
interpreted as entitling Design Professional to any additional compensation; and (b) any changes 
in the Contract Sum shall be valid only upon written amendment pursuant to Section 24(A) of this 
Agreement. Regardless of the decision of Township relative to a claim submitted by Design 
Professional, Design Professional shall proceed with all of the work required to complete the 
Services under this Agreement, as determined by Township, without interruption. 

 
E. Additional Services. Design Professional acknowledges and agrees that 

Township shall not be liable for any costs incurred by Design Professional in connection with any 
services provided by Design Professional that are outside the scope of this Agreement 
(“Additional Services”), regardless of whether such Additional Services are requested or directed 
by Township, except upon the prior written consent of Township. 

 
F. Taxes, Benefits, and Royalties. Each payment by Township to Design 

Professional includes all applicable federal, state, and local taxes of every kind and nature 
applicable to the Services, as well as all taxes, contributions, and premiums for unemployment 
insurance, old age or retirement benefits, pensions, annuities, or similar benefits, and all costs, 
royalties, and fees arising from the use on, or the incorporation into, the Services of patented or 
copyrighted equipment, materials, supplies, tools, appliances, devices, processes, or inventions, 
and Design Professional waives and releases all claims or rights to additional compensation by 
reason of the payment of any such tax, contribution, premium, cost, royalty, or fee. 

 
G. Final Acceptance. The Services, or, if the Services are to be performed in 

separate phases, each phase of the Services, shall be considered complete on the date of final 
written acceptance by Township of the Services or each phase of the Services, as the case may 
be, which acceptance shall not be unreasonably withheld or delayed. 

 
7. Personnel; Subcontractors. 

 
A. Key Project Personnel. The Key Project Personnel identified in the Proposal shall 

be primarily responsible for carrying out the Services on behalf of Design Professional. The Key 
Project Personnel shall not be changed without Township's prior written approval. 

 
B. Availability of Personnel. Design Professional shall provide all personnel 

necessary to complete the Services including, without limitation, any Key Project Personnel 
identified in this Agreement. Design Professional shall notify Township as soon as practicable 
prior to terminating the employment of, reassigning, or receiving notice of the resignation of, any 
Key Project Personnel. Design Professional shall have no claim for damages and shall not bill 
Township for additional time and materials charges as the result of any portion of the Services 



Page 3 of 15 
 

which must be duplicated or redone due to such termination or for any delay or extension of the 
Time of Performance as a result of any such termination, reassignment, or resignation. 

 
C. Approval and Use of Subcontractors. Design Professional shall perform the 

Services with its own personnel and under the management, supervision, and control of its own 
organization, unless otherwise approved in advance by Township in writing. All subcontractors 
used by Design Professional shall be acceptable to, and approved in advance by, Township. 
Township’s approval of any subcontractor shall not relieve Design Professional of full 
responsibility and liability for the provision, performance, and completion of the Services as 
required by this Agreement. All Services performed under any subcontract shall be subject to all 
of the provisions of this Agreement in the same manner as if performed by employees of Design 
Professional. For purposes of this Agreement, the term “Design Professional” shall be deemed 
also to refer to all subcontractors of Design Professional, and every subcontract shall include a 
provision binding the subcontractor to all provisions of this Agreement. 

 
D. Removal of Personnel and Subcontractors. If any personnel or subcontractor 

fails to perform the Services in a manner satisfactory to Township and consistent with commonly 
accepted professional practices, Design Professional shall immediately upon notice from 
Township remove and replace such personnel or subcontractor. Design Professional shall have 
no claim for damages, for compensation in excess of the amount contained in this Agreement, or 
for a delay or extension of the Time of Performance as a result of any such removal or 
replacement of personnel or subcontractors by Township. 

 
8. Confidential Information. 

 
A. Confidential Information. The term “Confidential Information” shall mean 

information in the possession or under the control of Township relating to the technical, business, 
or corporate affairs of Township; Township property; user information, including, but not limited 
to, information pertaining to usage of Township's computer system and/or obtained from server 
logs or other records of electronic or machine-readable form; and the existence of, and terms and 
conditions of, this Agreement. The term “Confidential Information” shall not include information 
that can be demonstrated: (1) to have been rightfully in the possession of Design Professional 
from a source other than Township prior to the time of disclosure of such information to Design 
Professional (“Time of Disclosure”); (2) to have been in the public domain prior to the Time of 
Disclosure; (3) to have become part of the public domain after the Time of Disclosure by a 
publication or by any other means except an unauthorized act or omission or breach of this 
Agreement on the part of Design Professional; or (4) to have been supplied to Design Professional 
after the Time of Disclosure without restriction by a third party who is under no obligation to 
Township to maintain such information in confidence. 

 
B. No Disclosure of Confidential Information by Design Professional. Design 

Professional acknowledges that it shall, in performing the Services for Township under this 
Agreement, have access, or be directly or indirectly exposed, to Confidential Information. Design 
Professional shall hold confidential all Confidential Information and shall not disclose or use such 
Confidential Information without the express prior written consent of Township. Design 
Professional shall use reasonable measures at least as strict as those Design Professional uses 
to protect its own confidential information. Such measures shall include, without limitation, 
requiring employees and subcontractors of Design Professional to execute a non-disclosure 
agreement before obtaining access to Confidential Information. 
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9. Standard of Services, Indemnification, and Insurance. 
 

A. Representation and Certification of Services. Design Professional represents 
and certifies that the Services shall be performed in accordance with the standards of professional 
practice, care, skill, and diligence practiced by recognized members of Design Professional’s 
profession in performing services of a similar nature in existence at the Time of Performance. The 
representations and certifications expressed shall be in addition to any other representations and 
certifications expressed in this Agreement, or expressed or implied by law, which are hereby 
reserved unto Township.  

 
B. Indemnification. Design Professional agrees to waive any and all rights of 

contribution against Township and shall indemnify, defend, and hold harmless Township, the 
Township Supervisor and Board of Trustees, and their respective officials, officers, employees, 
volunteers, agents, representatives, successors, and assigns (individually, an “Indemnified Party” 
and, collectively, the “Indemnified Parties”), from and against any and all claims, lawsuits, actions, 
causes of action, demands, injuries, deaths, damages, losses, penalties, fines, obligations, 
liabilities, judgments, liens, lien rights, expenses, costs, and fees, including, but not limited to, 
attorneys’ fees and expenses, court costs, settlement judgments, prejudgment interest, and post-
judgment interest (collectively, “Claims”), which arise out of or in any way relate to the following: 
(a) Design Professional’s performance of, or failure to perform, the Services, the Additional 
Services, or any part thereof; (b) the actual or alleged acts, errors, or omissions of Design 
Professional or its officials, officers, employees, volunteers, agents, representatives, contractors 
or subcontractors of any tier, successors, or assigns, or anyone directly or indirectly employed by 
any of them or for whose acts any of them may be liable (collectively, “Design Professional’s 
Agents”); (c) Design Professional’s breach of any of its obligations under, or Design Professional’s 
default of, any provision of this Agreement, including, but not limited to, the representations and 
certifications set forth in Section 9(A) of this Agreement, infringement of any patent, trademark, 
or copyright, or violation of any Laws (defined below); except to the extent it has been finally 
adjudicated by a court of competent jurisdiction, evidenced by a final non-appealable order, that 
the Claim was caused by the negligence of an Indemnified Party. Such obligation shall not be 
construed to negate, abridge, or otherwise reduce any other right or obligation to indemnify, 
defend, or hold harmless which would otherwise exist as to any party or person under this 
Agreement 

 
In the event an Indemnified Party is subject to any Claim, Design Professional shall, at its 

sole cost and expense, appear, defend, and pay any and all judgment, expenses, costs, and fees, 
including, but not limited to, attorneys’ fees and expenses and court costs, arising therefrom or 
incurred in connection therewith. The obligations in this paragraph are binding on Design 
Professional without regard to whether or not such Claim is alleged to have been caused in whole 
or in part by the act, omission, or negligence of any Indemnified Party. The Indemnified Parties 
shall have the right to retain their own counsel in connection with such Claim, without relieving 
Design Professional of its obligations under this Section 9(B). Design Professional shall also 
assume the investigation, defense, and expense of all such Claims, or, in the event that an 
Indemnified Parties assumed the investigation or defense of any Claim, Design Professional shall 
indemnify such Indemnified Parties for all related costs as they are incurred. Any settlement must 
be made only with the prior written consent of an Indemnified Party if the settlement requires any 
action on the part of that Indemnified Party. 

 
The indemnification and defense obligations in this Agreement shall not be limited by any 

insurance protection required of Design Professional herein or otherwise provided by Design 
Professional. To the extent permitted by law, Design Professional waives any limits to the amount 
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of its obligations to defend, indemnify, hold harmless, or contribute to any sums due under any 
Claims, including any Claim by any employee of Design Professional, that may be subject to the 
Workers Compensation Act, 820 ILCS 305/1 et seq., or any other related law or judicial decision, 
such as Kotecki v. Cyclops Welding Corporation, 146 Ill. 2d 155 (1991). Township, however, does 
not waive any limits it may have on its liability under the Worker’s Compensation Act, the Illinois 
Pension Code, any other statute, or any judicial decision. Nothing in this Section 9(B) shall be 
construed to represent an express and/or implied waiver of any common law or statutory 
privileges, immunities, protections, or defenses granted or otherwise available to Township as to 
any liability whatsoever, and all such privileges and immunities are expressly reserved. The 
indemnification and defense obligations in this Agreement shall survive the expiration and/or 
termination of this Agreement.  

 
C. Insurance.  
 
i. Required Coverages. Design Professional shall procure and maintain for the 

duration of the Services and Additional Services insurance Workers’ Compensation and 
Employers Liability Insurance, Commercial General Liability Insurance, and Automobile 
Insurance in the types and in the amounts of not less than as follows: 

 
Workers Compensation and Employees Liability Insurance: 

 
 State:    Statutory 
 Federal:   Statutory 
 Employer’s Liability:  $500,000.00 per accident 

$500,000.00 disease, policy limit 
$500,000.00 disease, each employee 

 
Commercial General Liability Insurance (“CGL”): 
 
$2,000,000.00   General Aggregate per Project 
$1,000,000.00   Products Completed Operations Aggregate 
$1,000,000.00   Each Occurrence 

 
 CGL insurance shall cover liability arising from the Services and Additional Services, 
including activities performed by or on behalf of Design Professional; premises owned, leased, or 
used by Design Professional; operations; administration of the work; independent contractors; 
subcontractors; vendors and suppliers; products-completed operations; personal injury and 
advertising injury; and liability assumed under an insured contract (including the tort liability of 
another assumed in a business contract). There shall be no endorsement or modification of the 
CGL insurance limiting the scope of coverage for liability arising from explosion, collapse, or 
underground property damage.  

 
 Commercial Automobile Liability Insurance (“CAL”): 
 
 Property Damage:  $1,000,000.00 per occurrence 
 Bodily Injury:   $1,000,000.00 per person 

$1,000,000.00 per accident 
 

CAL insurance shall cover liability arising out of “Any Auto” including owned, hired, and 
non-owned autos. If necessary, the policy shall be endorsed to cover liability assumed under an 
insured contract (including the tort liability of another assumed in a business contract).  
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 Professional Liability Insurance:  
 
 $2,000,000.00   Per wrongful act or failure to perform professional services 
 When Professional Liability Insurance policies are renewed or replaced, the policy 
retroactive date must coincide with, or precede, the start of services on the Agreement. A claims-
made policy which is not renewed or replaced must have an extended reporting period of two (2) 
years.  

 
Umbrella Excess Liability: 
 
$1,000,000.00   Over Primary Insurance Limit 

 
ii. Additional Insured. The required insurance coverages, with the exception of 

Workers Compensation, shall name Hanover Township, the Hanover Township Supervisor and 
Board of Trustees, and their respective officers, elected and appointed officials, employees, 
volunteers, agents, successors, and/or assigns (collectively, the “Additional Insured”) as insured. 
These insurance coverages shall be primary and non-contributory with respect to any other 
insurance or self-insurance afforded to the Additional Insured and shall not require exhaustion of 
any other coverage or tender of any claim or action to any other insurer providing coverage to any 
of the Additional Insured. The coverage shall contain no special limitations on the scope of 
protection afforded to the Additional Insured, or any of them. If Design Professional maintains 
broader coverage and/or higher limits than the minimums shown above, the Additional Insured 
requires and should be entitled to the broader coverage and/or higher limits maintained by Design 
Professional. Any endorsement or policy provision which limits contractual liabilities shall be 
deleted in its entirety. If the Additional Insured have not been included as an insured under the 
Commercial General Liability, Commercial Auto Liability, and Umbrella Excess Liability Insurance 
coverages required herein, Design Professional waives all rights against each Additional Insured, 
for recovery of damages arising out of or related to the Services or Additional Services. 

 
iii. Acceptability of Insurers. Insurance shall be provided by insurance companies 

licensed to do business in the State of Illinois with a policy holder rating of not less than A and a 
financial rating of not less than VII in the latest edition of Best Insurance Guide. Upon written 
request from the Township Administrator, Design Professional must supply certified copies of the 
requested insurance policies within ten (10) days.  

 
iv. Evidence of Insurance. Prior to beginning work, Design Professional shall furnish 

Township with a certificate(s) of insurance and applicable policy endorsement(s), including, but 
not limited to, all additional insured endorsements required herein, executed by a duly authorized 
representative of each insurer, showing compliance with the insurance requirements set forth 
above. All certificates shall provide for thirty (30) days’ written notice to Township prior to the 
cancellation or material change of any insurance referred to therein. Written notice to Township 
shall be by certified mail, return receipt requested. Failure of Township to demand such certificate, 
endorsement, or other evidence of full compliance with these insurance requirements or failure of 
Township to identify a deficiency from evidence that is provided shall not be construed as a waiver 
of Design Professional's obligation to maintain such insurance. Township shall have the right, but 
not the obligation, of prohibiting Design Professional or any subcontractor of any tier from entering 
Township properties until such certificates or other evidence that insurance has been placed in 
complete compliance with these requirements is received and approved by Township. Failure to 
maintain the required insurance may result in termination of this Agreement at the option of 
Township. With respect to insurance maintained after final payment in compliance with a 
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requirement above, an additional certificate(s) evidencing such coverage shall be promptly 
provided to Township whenever requested.  

 
v. Cross-Liability Coverage. If Design Professional's liability policies do not contain 

the standard ISO separation of insureds provision, or a substantially similar clause, they shall be 
endorsed to provide cross-liability coverage.  

 
vi. Deductibles and Self-Insured Retentions. Any deductibles or self-insured 

retentions must be declared to Township. At the option of Township, Design Professional may be 
asked to eliminate such deductibles or self-insured retentions as respects the Additional Insured 
or required to procure a bond guaranteeing payment of losses and other related costs, including, 
but not limited to, investigations, claim administration, and defense expenses.  

 
vii. No Waiver of Subrogation Rights. Township shall not, in any manner, be deemed 

or intended to have waived any right of subrogation which either it and/or its insurance carrier 
and/or risk pool provider, risk management agency, and/or insurance company providing excess 
coverage on behalf of the any of them may have against any Design Professional, for any property 
injury, death, or other damage caused by Design Professional and/or any of its subcontractors of 
any tier, or any of their respective employees, agents, consultants, officers, directors, limited or 
general partners, and/or otherwise arising out of the Services or Additional Services.  

 
viii. Failure to Comply with Insurance Reporting Provisions. All insurance required of 

Design Professional shall provide that any failure to comply with reporting provisions of the 
policies shall not affect coverage provided to the Additional Insured, or any of them.  

 
ix. Insurance Requirements Cannot Be Waived. Under no circumstances shall 

Township and/or any of the Additional Insured be deemed to have waived any of the insurance 
requirements herein by any action or omission, including, but not limited to: (a) allowing any work 
to commence by Design Professional before receipt of Certificates of Insurance; (b) failing to 
review any Certificates of Insurance received; (c) Failing to advise Design Professional that any 
Certificate of Insurance fails to contain all the required insurance provisions, or is otherwise 
deficient in any manner; and/or (d) issuing any payment without receipt of a sworn certification 
from Design Professional stating that all the required insurance is in force. Design Professional 
agrees that the obligation to provide the insurance required herein is solely its responsibility and 
that this is a requirement which cannot be waived by any conduct, action, inaction or omission by 
Township and/or any of the other Additional Insured.  

 
x. Liability of Design Professional not Limited by Insurance. Nothing herein contained 

in these insurance requirements is to be construed as limiting the liability of Design Professional 
and/or its respective insurance carriers. Township and the Additional Insureds do not, in any way, 
represent that the coverages or limits of insurance specified is sufficient or adequate to protect 
the Additional Insured, or any of them, Design Professional, or any subcontractor's interest or 
liabilities, but are merely minimums. Any obligation of Design Professional to purchase insurance 
shall not, in any way, limit their obligations to the Additional Insured in the event that the Additional 
Insured, or any of them, should suffer an injury or loss in excess of the amount recovered through 
insurance, or any loss or portion of the loss which is not covered by Design Professional’s 
insurance.  

 
xi. Notice of Personal Injury or Property Damage. Design Professional shall notify 

Township, in writing, of any actual or possible claim for personal injury or property damage relating 
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to the work, or of any occurrence which might give rise to such a claim, promptly upon obtaining 
first knowledge of same. 

 
xii. Subcontractors. Design Professional shall cause each subcontractor employed by 

Design Professional to purchase and maintain insurance of not less than the types and amounts 
specified above. When requested by Township, Design Professional shall furnish copies of 
certificates of insurance evidencing coverage for each subcontractor.  

 
D. No Personal Liability. No elected or appointed official or employee of Township 

shall be personally liable, in law or in contract, to Design Professional as the result of the execution 
of this Agreement. 

 
E. Mutual Waiver. To the fullest extent permitted by law, Design Professional and 

Township waive against each other and the other's officials, officers, employees, volunteers, 
agents, representatives, successors, and assigns any and all claims for or entitlement to special, 
incidental, indirect, or consequential damages arising out of, resulting from, or in any way related 
to this Agreement. 

 
10. Relationship of the Parties. It is understood, acknowledged, and agreed by the 

Parties that the relationship of Design Professional to Township arising out of this Agreement 
shall be that of an independent contractor. Neither Design Professional, nor any employee or 
agent of Design Professional, is an employee, partner, joint venturer, and/or agent of Township, 
and, therefore, is not entitled to any benefits provided to employees of Township. Design 
Professional has no authority to employ/retain any person as an employee or agent for or on 
behalf of Township for any purpose. Neither Design Professional nor any person engaging in any 
work or services related to this Agreement at the request or with the actual or implied consent of 
Design Professional may represent himself to others as an employee of Township. Should any 
person indicate to Design Professional or any employee or agent of Design Professional by 
written or oral communication, course of dealing or otherwise, that such person believes Design 
Professional to be an employee or agent of Township, Design Professional shall use its best 
efforts to correct such belief. In ordering or accepting delivery of or paying for any goods or 
services, Design Professional shall do so in Design Professional's own business. 

 
11. Conflict of Interest. Design Professional represents and certifies that, to the best 

of its knowledge: (1) no elected or appointed Township official, employee, or agent has a personal 
financial interest in the business of Design Professional or in this Agreement or has personally 
received payment or other consideration for this Agreement; (2) as of the date of this Agreement, 
neither Design Professional nor any person employed or associated with Design Professional has 
any interest that would conflict in any manner or degree with the performance of the obligations 
under this Agreement; and (3) neither Design Professional nor any person employed by or 
associated with Design Professional shall at any time during the term of this Agreement obtain or 
acquire any interest that would conflict in any manner or degree with the performance of the 
obligations under this Agreement. 

 
12. No Collusion. Design Professional represents and certifies that Design 

Professional is not barred from contracting with a unit of state or local government as a result of: 
(1) a delinquency in the payment of any tax administered by the Illinois Department of Revenue, 
unless Design Professional is contesting, in accordance with the procedures established by the 
appropriate revenue act, its liability for the tax or the amount of the tax, as set forth in Section 11-
42.1-1 et seq. of the Illinois Municipal Code, 65 ILCS 5/11- 42.1-1 et seq.; or (2) a violation of 
either Section 33E-3 or Section 33E-4 of Article 33E of the Criminal Code of 1961, 720 ILCS 
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5/33E-1 et seq. Design Professional represents that the only persons, firms, or corporations 
interested in this Agreement as principals are those disclosed to Township prior to the execution 
of this Agreement, and that this Agreement is made without collusion with any other person, firm, 
or corporation. If at any time it shall be found that Design Professional has, in procuring this 
Agreement, colluded with any other person, firm, or corporation, then Design Professional shall 
be liable to Township for all loss or damage that Township may suffer, and this Agreement shall, 
at Township’s option, be null and void. 

 
13. Compliance with Laws. Design Professional shall give all notices, pay all fees, 

and take all other action that may be necessary to ensure that the Services are provided, 
performed, and completed in accordance with all required governmental permits, licenses, or 
other approvals and authorizations that may be required in connection with providing, performing, 
and completing the Services, and with all applicable federal, state, and local laws, statutes, 
ordinances, codes, regulations, rules, orders and decrees (collectively, the “Laws”), including, 
without limitation: any applicable prevailing wage laws; the Fair Labor Standards Act; any statutes 
regarding qualification to do business; any statutes requiring preference to laborers of specified 
classes; any statutes prohibiting discrimination because of, or requiring affirmative action based 
on, race, creed, color, national origin, age, sex, or other prohibited classification, including, without 
limitation, the Americans with Disabilities Act of 1990, 42 U.S.C. §§ 12101 et seq., and the Illinois 
Human Rights Act, 775 ILCS 5/1-101 et seq.; and any conditions of any federal, state, or local 
grant received by Township or Design Professional with respect to this Agreement, the Services, 
and/or the Project. Every provision of law required by law to be inserted into this Agreement shall 
be deemed to be inserted herein. In the event of any conflict and/or inconsistencies between any 
of the Laws, the most stringent Laws shall be controlling and applicable to this Agreement and 
the Services. 

 
14. Illinois Human Rights Act. Pursuant to Section 2-105 of the Illinois Human Rights 

Act, 775 ILCS 5/1-101 et seq., (“IHRA”), every party to a public contract shall have written sexual 
harassment policies that include, at a minimum, the following information: 

 
(1) The illegality of sexual harassment; 
(2) The definition of sexual harassment under State law; 
(3) A description of sexual harassment, utilizing examples; 
(4) The vendor’s internal complaint process, including penalties; 
(5) The legal recourse, investigative, and complaint process available through the Illinois 

Department of Human Rights (“Department”) and the Illinois Human Rights 
Commission (“Commission”); 

(6) Directions on how to contact the Department and the Commission; and 
(7) Protection against retaliation as provided by Section 6-101 and 6-101.5 of the IHRA. 

 
Design Professional understands, represents, and warrants to the Township that Design 

Professional and its subcontractors, if any, are and shall remain for the entirety of the Project in 
compliance with Section 2-105 of the IHRA. A violation of Section 2-105 of the IHRA is cause for 
the immediate termination of this Agreement. However, any forbearance or delay by the Township 
in canceling this Agreement shall not be construed as, and does not constitute, the Township’s 
consent to such violation and a waiver of any rights the Township may have, including without 
limitation, termination of this Agreement. 

 
15. Illinois Prevailing Wage Act. All laborers, mechanics, and other workers 

employed by Design Professional and by any subcontractor(s) performing the Services, the 
Additional Services, or any part thereof shall be paid wages (i.e., hourly cash wages plus fringe 
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benefits) at rates not less than those required under the Illinois Prevailing Wage Act (“Act”), 820 
ILCS 130/01 et seq. (“Prevailing Wages”). Design Professional and all subcontractor(s) shall 
comply with all regulations issued pursuant to the Act and other applicable federal, state, and 
local laws and regulations pertaining to labor standards with the most stringent laws and 
regulations controlling. Design Professional agrees and stipulates that the prevailing rate of 
wages are revised by the Illinois Department of Labor and are available on the Illinois Department 
of Labor’s official website. Design Professional shall notify immediately in writing all its 
subcontractors of all changes in the schedule of Prevailing Wages. Design Professional shall 
include in each of its subcontracts a written stipulation that not less than the Prevailing Wages 
shall be paid to all laborers, mechanics, and other workers performing the Services, the Additional 
Services, or any part thereof under this Agreement and shall require each of its subcontractors of 
every tier to include said stipulation regarding payment of Prevailing Wages.  

 
Any increase in costs to Design Professional due to changes in the Prevailing Wages or 

labor law during the term of any contract and/or sub-contract of any tier shall be at the expense 
of Design Professional and not at the expense of Township. Design Professional shall be solely 
responsible to maintain accurate records as required by applicable federal and state law, with the 
most stringent requirements controlling, and shall be solely liable for paying the difference 
between Prevailing Wages and any wages actually received by laborers, mechanics, or other 
workers performing the Services, the Additional Services, or any part thereof and for ensuring 
strict compliance with the requirements of the above mentioned Act, including, but not limited to, 
providing certified payrolls to Township in accordance with said applicable laws. 

 
16. Illinois Freedom of Information Act. Design Professional agrees to maintain, 

without charge to Township, all records, and documents for projects of Township in compliance 
with the Freedom of Information Act (“FOIA”), 5 ILCS 140/1 et seq. In addition, Design 
Professional shall produce records which are responsive to a request received by Township under 
FOIA, so that Township may provide records to those requesting them within the time frames 
required. If additional time is necessary to compile records in response to a request, then Design 
Professional shall so notify Township, and, if possible, Township shall request an extension so 
as to comply with FOIA. In the event Township is found to have not complied with FOIA due to 
Design Professional’s failure to produce documents or otherwise appropriately respond to a 
request under FOIA, Design Professional shall indemnify, defend, and hold harmless the 
Indemnified Parties from and against any and all Claims that may arise, or be alleged to have 
arisen, out of or in connection with such failure, and pay all amounts determined to be due, 
including, but not limited to, fines, costs, attorneys’ fees and penalties. 

 
17. Termination. Notwithstanding any other provision hereof, Township may 

terminate this Agreement at any time upon fifteen (15) days written notice to Design Professional. 
In the event that this Agreement is so terminated, Design Professional shall be paid for Services 
actually performed and reimbursable expenses actually incurred, if any, prior to termination, not 
exceeding the value of the Services completed, which shall be determined on the basis of the 
fixed fees and/or rates set forth in the Proposal. 

 
18. Default. If it should appear at any time that Design Professional has failed or 

refused to prosecute, or has delayed in the prosecution of, the Services with diligence at a rate 
that assures completion of the Services or the Additional Services in full compliance with the 
requirements of this Agreement, or has otherwise failed, refused, or delayed to perform or satisfy 
the Services, the Additional Services, or any other requirement of this Agreement (“Event of 
Default”), and fails to cure any such Event of Default within ten (10) business days after Design 
Professional’s receipt of written notice of such Event of Default by Township, then Township shall 
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have the right, without prejudice to any other remedies provided by law or equity, to pursue any 
one or more of the following remedies: 

 
A. Cure by Design Professional. Township may require Design Professional, within 

a reasonable time, to complete or correct all or any part of the Services or the Additional Services 
that are the subject of the Event of Default; and to take any or all other action necessary to bring 
Design Professional and the Services into compliance with this Agreement. 

 
B. Termination of Agreement by Township. Township may terminate this 

Agreement without liability for further payment of amounts due or to become due under this 
Agreement after the effective date of termination. 

 
C. Withholding of Payment by Township. Township may withhold from any 

payment, whether or not previously approved, or may recover from Design Professional, any and 
all costs, including attorneys’ fees and administrative expenses, incurred by Township as the 
result of any Event of Default by Design Professional or as a result of actions taken by Township 
in response to any Event of Default by Design Professional. 

 
19. No Additional Obligation. Design Professional and Township acknowledge and 

agree that Township is under no obligation under this Agreement or otherwise to negotiate or 
enter into any other or additional contracts or agreements with Design Professional or with any 
vendor solicited or recommended by Design Professional. 

 
20. Township Board Authority. Notwithstanding any provision of this Agreement, 

any negotiations or agreements with, or representations by Design Professional to, vendors shall 
be subject to the approval of the Township Supervisor and Board of Trustees. For purposes of 
this Section 20, "vendors" shall mean entities engaged in subcontracts for the provision of 
additional services directly to Township. Township shall not be liable to any vendor or third party 
for any agreements made by Design Professional without the knowledge and approval of the 
Township Supervisor and Board of Trustees. 

 
21. Mutual Cooperation. Township agrees to cooperate with Design Professional in 

the performance of the Services, including meeting with Design Professional and providing 
Design Professional with such non-confidential information that Township may have that may be 
relevant and helpful to Design Professional’s performance of the Services. Design Professional 
agrees to cooperate with Township in the performance and completion of the Services, the 
Additional Services, and with any other consultants engaged by Township. 

 
22. Ownership. Designs, drawings, plans, specifications, photos, reports, information, 

observations, calculations, notes, and any other documents, data, or information, in any form, 
prepared, collected, or received from Township by Design Professional in connection with any or 
all of the Services to be performed under this Agreement (“Documents”) shall be and remain the 
exclusive property of Township. At Township’s request, or upon termination of this Agreement, 
Design Professional shall promptly deliver the Documents to Township. 

 
23. Dispute Resolution. In the event any dispute shall arise with respect to any matter 

related to or arising out of this Agreement, the Parties shall use their best efforts to resolve the 
dispute through an informal dispute resolution process, to include, but not limited to mediation. In 
the event that the Parties are unable to resolve the dispute informally within thirty (30) days, both 
Parties agree to waive their right to a jury trial and agree that either party may elect to have the 
matter resolved by binding arbitration before a neutral arbitrator to be agreed upon by both 
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Parties. In the event that both Parties are unable to agree upon a third-party neutral arbitrator, the 
matter will be submitted by the Parties to a mutually determined neutral arbitration firm. In the 
event the Parties are unable to mutually agree upon a neutral arbitration firm, the matter will be 
submitted by the Parties to the American Arbitration Association. The decision of the arbitrator 
shall be final and not appealable and subject to enforcement as a judgment under the Illinois Code 
of Civil Procedure. All rules of procedure, discovery, and evidence as set forth in the rules adopted 
by the American Arbitration Association, at the time that arbitration is required, shall be applicable 
to the proceedings, except to the extent those rules conflict with the requirements of applicable 
Illinois law. Any arbitration pursuant to this Agreement shall take place in Cook County, Illinois. 
Each party shall be responsible for its own costs and expenses related to the arbitration, including, 
but not limited to, attorneys’ fees, but the costs of the arbitration shall be shared equally by both 
Parties. This dispute resolution provision shall survive any termination of this Agreement. 

 
24. General Terms and Conditions. 
 
A. Entire Agreement. This Agreement constitutes the full and complete agreement 

between Design Professional and Client and supersedes all prior agreements and negotiations 
between them, whether written or oral, relating to the subject matter of this Agreement. This 
Agreement may be amended, added to, superseded, or waived only if both parties specifically 
define in writing an official amendment of this Agreement. 

 
B. Assignment. This Agreement may not be assigned by Township or Design 

Professional without the express written permission of the other party. This Agreement shall be 
binding upon and inure to the benefit of any permitted assigns.  

 
C. Notice. Any notice or other communication required or permitted to be given under 

this Agreement shall be in writing and shall be deemed served: (a) when delivered by Federal 
Express or similar overnight courier service to that Party’s address set forth below during the 
hours of 9:00 a.m. and 5:00 p.m. C.S.T., Monday through Friday, excluding federal holidays 
(“Business Hours”); (b) when mailed to any other person designated by that Party in writing to 
receive such notice, via certified mail, return receipt requested, postage prepaid; or (c) when 
transmitted via fax sent during Business Hours. In the event fax notice is transmitted during non-
Business Hours, the effective date and time of notice is the first hour of the first business day after 
transmission. Notice shall be given to the following:  

 
If to Design Professional:  
      
      
      
      
Attention:      

 
With a copy to: 
 
      
      
      
Attention:      
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If to Township:  
 
Hanover Township  
250 S. IL Route 59  
Bartlett, Illinois 60103  
Attention: James Barr, Township Administrator  
 
With a copy to: 
 
Airdo Werwas, LLC 
111 E. Wacker Drive, Suite 500 
Chicago, IL 60601 
Attention: Michael A. Airdo 

 
D. Third-Party Beneficiary. This Agreement is entered into solely for the benefit of 

the parties hereto, and nothing herein is intended, either expressly or impliedly, to provide any 
right or benefit of any kind whatsoever to any person or entity who is not a party to this Agreement, 
or to acknowledge, establish, or impose any legal duty or obligation to any third party. No claim 
as a third-party beneficiary under this Agreement by any person or entity shall be made or be 
valid against Township. 

 
E. Survival. All express representations, waivers, indemnifications, and limitations of 

liability included in this Agreement will survive its completion or termination for any reason.  
 

F. Severability. Any provision or part of the Agreement held to be void or 
unenforceable under the Laws or Regulations shall be deemed stricken, and all remaining 
provisions shall continue to be deemed binding upon the Client and Design Professional, who 
agree that the Agreement shall be reformed to replace such stricken provision or part thereof with 
a valid and enforceable provision that comes as close as possible to expressing the intention of 
the stricken provision. 

 
G. Time. Time is of the essence in the performance of all terms and provisions of this 

Agreement. 
 

H. Calendar Days and Time. Unless otherwise provided in this Agreement, any 
reference in this Agreement to "day" or "days" shall mean calendar days and not business days. 
If the date for giving of any notice required to be given, or the performance of any obligation, 
under this Agreement falls on a Saturday, Sunday, or federal holiday, then the notice or obligation 
may be given or performed on the next business day after that Saturday, Sunday, or federal 
holiday. 

 
I. Governing Law. This Agreement shall be construed, governed, and enforced 

according to the laws of the State of Illinois. 
 

J. Authority to Execute. Township hereby warrants and represents to Design 
Professional that the persons executing this Agreement on its behalf have been properly 
authorized to do so by the Township Supervisor and Board of Trustees. Design Professional 
hereby warrants and represents to Township that the persons executing this Agreement on its 
behalf have the full and complete right, power, and authority to enter into this Agreement and to 
agree to the terms, provisions, and conditions set forth in this Agreement and that all legal actions 
needed to authorize the execution, delivery, and performance of this Agreement have been taken. 
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K. Waiver. Neither Township nor Design Professional shall be under any obligation 
to exercise any of the rights granted to them in this Agreement, except as it shall determine to be 
in its best interest from time-to-time. The failure of Township or Design Professional to exercise 
at any time any such rights shall not be deemed or construed as a waiver of that right, nor shall 
the failure void or affect Township's or Design Professional's right to enforce such rights or any 
other rights. 

 
L. Consents. Unless otherwise provided in this Agreement, whenever the consent, 

permission, authorization, approval, acknowledgement, or similar indication of assent of any party 
to this Agreement, or of any duly authorized officer, employee, agent, or representative of any 
party to this Agreement, is required in this Agreement, the consent, permission, authorization, 
approval, acknowledgement, or similar indication of assent shall be in writing. 

 
M. Grammatical Usage and Construction. In construing this Agreement, pronouns 

include all genders, and the plural includes the singular and vice versa. 
 

N. Interpretation. This Agreement shall be construed without regard to the identity 
of the party who drafted the various provisions of this Agreement. Moreover, each and every 
provision of this Agreement shall be construed as though all Parties to this Agreement participated 
equally in the drafting of this Agreement. As a result of the foregoing, any rule or construction that 
a document is to be construed against the drafting party shall not be applicable to this Agreement. 

 
O. Headings. The headings, titles, and captions in this Agreement have been 

inserted only for convenience and in no way define, limit, extend, or describe the scope or intent 
of this Agreement.  

 
P. Exhibits. Exhibits A through ___ attached to this Agreement are, by this reference, 

incorporated in and made a part of this Agreement. In the event of a conflict between an Exhibit 
and the text of this Agreement, the text of this Agreement shall control. 

 
Q. Rights Cumulative. Unless expressly provided to the contrary in this Agreement, 

each and every one of the rights, remedies, and benefits provided by this Agreement shall be 
cumulative and shall not be exclusive of any other rights, remedies, and benefits allowed by law. 

 
R. Counterpart Execution. This Agreement may be executed in several 

counterparts, each of which, when executed, shall be deemed to be an original, but all of which 
together shall constitute one and the same instrument. 

 
S. No Waiver of Immunities or Privileges. Nothing herein shall be construed as an 

express and/or implied waiver of any common law and/or statutory immunities and/or privileges 
of Hanover Township, and/or its officials, officers, employees, volunteers and/or agents. 
 
 
 
 
 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, the parties have executed this Agreement as of the date set forth 
above.  
 
 
HANOVER TOWNSHIP    DESIGN PROFESSIONAL 
 
  
             
Township Supervisor         
 
Date:       Date:      
 
 
ATTEST:      ATTEST: 
 
             
Township Clerk     
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EXHIBIT A 
 

DESIGN PROFESSIONAL’S PROPOSAL 
 
 
 

[TO BE PREPARED BY DESIGN PROFESSIONAL AND ACCEPTABLE TO TOWNSHIP] 
 

[SHALL INCLUDE SCHEDULE] 



 

APPENDIX 4: IDOT ENGINEERING SERVICES AGREEMENT 

Provided for reference. Do not complete at this time. Agreement will need to be executed by selected 
consultant. 

 

  



























 

APPENDIX 5: COST ESTIMATE FOR CONSULTANT SERVICES (CECS) FORM 
(EXHIBIT D OF IDOT ENGINEERING SERVICES AGREEMENT)  

Provided for reference. Do not complete at this time. CECS will need to be completed by selected 
consultant. 

 



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number
 

Remarks

CONTRACT TERM MONTHS OVERHEAD RATE 
START DATE COMPLEXITY FACTOR 
RAISE DATE % OF RAISE 2.00%

END DATE 

Year First Date Last Date Months
% of 

Contract
 

The total escalation = 0.00%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D
COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Note:  This is name of the consultant the CECS is being completed 
for.  This name appears at the top of each tab.
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ESCALATION



Local Public Agency County Section Number
  
Consultant / Subconsultant Name Job Number

  

MAXIMUM  PAYROLL RATE 86.00                    
ESCALATION FACTOR 0.00%

IDOT
CLASSIFICATION PAYROLL RATES CALCULATED RATE

ON FILE

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
PAYROLL RATES 
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RATES



Local Public Agency County Section Number
   
Consultant / Subconsultant Name Job Number

  

NAME Direct Labor Total
Contribution to Prime 

Consultant

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total 0.00 0.00

 

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be listed on 
this sheet.  

SUBCONSULTANTS
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
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SUBS



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY
CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00TOTAL DIRECT COSTS: 

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD) Actual Cost

Air Fare Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD) Up to state rate maximum

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE
Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

DIRECT COSTS WORKSHEET
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DIRECT COSTS 



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 0.00% 0

TASK

DIRECT COSTS
(not included in 

row totals) STAFF HOURS PAYROLL
OVERHEAD & 

FRINGE BENEFITS FIXED FEE
SERVICES BY 

OTHERS TOTAL
% OF GRAND 

TOTAL

-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   
-                        -                           -                        -                   

Subconsultant DL $0.00  
Direct Costs Total ===> $0.00 $0.00  

TOTALS 0 -                        -                           -                        -                   -                  0.00%
0

 

COMPLEXITY FACTOR

   

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 1

PAYROLL AVG TOTAL PROJ. RATES
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             
 0.0             

TOTALS 0.0 0% $0.00 0.0 0.00% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 1

PAYROLL AVG
HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd
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This form shall be used as and exhibit with BLR 05530, Local Public Agency Engineering Services Agreement, when

Cost Plus Fixed is selected as the method of compensation with the raise date selected by the user.  For more information, 

 refer to the Bureau of Local Roads and Streets Manual (BLRS) Chapter 5.

Fields completed on one tab that are required on other tabs are automatically populated based on the entry on the first tab.

ESCALATION TAB
Local Public Agency Insert the name of the Local Public Agency (LPA).

County Insert the county name in which the LPA is located.

Section Number Insert the section number associated with this project.

Prime Consultant (Firm) Name Insert the name of the prime consultant for this agreement.

Prepared By Insert the name of the person who prepared this document.

Date Insert the date the document was prepared.

Consultant / Subconsultant Name Insert the name of the consultant or subconsultant exhibit is for.  This is the name
that will be displayed at the top of all the other sheets.

Job Number Insert the job number(s) for associated with this project.

Remarks Insert remarks and/or comments associated with this project or associated

Payroll Escalation Table

Contract Term Insert the contract term in months.

Overhead Rate Insert the IDOT approved overhead rate in place at the time of this agreement.

Start Date Insert the start date of this agreement.

Complexity Factor Insert the complexity factor assigned to this project.  A complexity factor is
 assigned to the project, not to the LPA.

Raise Date Insert the initial raise date.

% of Raise No entry necessary,this is set at two percent.

End Date No entry necessary, this field is automatically calculated based on the start date
and contract term.

Escalation Per Year No entry necessary, all fields are automatically calculated based on contract 
term, start date, and raise date.

RATES TAB
Local Public Agency This field is automatically completed based on entries on the Escalation Tab.
County This field is automatically completed based on entries on the Escalation Tab.
Section Number This field is automatically completed based on entries on the Escalation Tab.
Consultant / Subconsultant Name This field is automatically completed based on entries on the Escalation Tab.
Job Number This field is automatically completed based on entries on the Escalation Tab.

Maximum Payroll Rate This is the maximum payroll rate allowable on this agreement.

Escalation Factor This field is automatically completed based on entries on the Escalation Tab.

Classification List each payroll classification who will work on this project, on a separate line.

IDOT Payroll Rates on File Enter the IDOT approved rate for the classification listed to the left.

Calculated Rate No entry necessary, this field is automatically completed based on the approved 
rate times the escalation factor.

SUBS TAB
Local Public Agency This field is automatically completed based on entries on the Escalation Tab.
County This field is automatically completed based on entries on the Escalation Tab.
Section Number This field is automatically completed based on entries on the Escalation Tab.
Consultant / Subconsultant Name This field is automatically completed based on entries on the Escalation Tab.
Job Number This field is automatically completed based on entries on the Escalation Tab.

Name List subconsultants that will be used on this project, using a separate line 

Instructions for BLR 05514 
Form instructions are not to be submitted with the form

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE
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Instructions for BLR 05514 
Form instructions are not to be submitted with the form

for each.

Direct Labor Total Insert the direct labor for the consultant listed to the left.

Contribution to Prime Consultant No entry necessary, this field is automatically completed.  It is the Direct Labor 
Total times 10%.

DIRECT COSTS TAB
Local Public Agency This field is automatically completed based on entries on the Escalation Tab.
County This field is automatically completed based on entries on the Escalation Tab.
Section Number This field is automatically completed based on entries on the Escalation Tab.
Consultant / Subconsultant Name This field is automatically completed based on entries on the Escalation Tab.
Job Number This field is automatically completed based on entries on the Escalation Tab.

Item & Allowable List ALL direct costs required for this project.  Those not listed on the form will
NOT be eligible for reimbursement by the LPA on this project.

Quanity & Contract Rate Enter Quantity AND Contract Rate.  Total is automatically calculated.

COST EST TAB
Local Public Agency This field is automatically completed based on entries on the Escalation Tab.
County This field is automatically completed based on entries on the Escalation Tab.
Section Number This field is automatically completed based on entries on the Escalation Tab.
Consultant / Subconsultant Name This field is automatically completed based on entries on the Escalation Tab.
Job Number This field is automatically completed based on entries on the Escalation Tab.

Overhead Rate This field is automatically completed based on entries on the Escalation Tab.

Complexity Factor This field is automatically completed based on entries on the Escalation Tab.

Task Insert the tasks required for this project, use a separate line for each task.

Staff hours No entry necessary, this is automatically completed based on entries under the
AVG tabs for each task.  It will be the total hours for all payroll classifications
for the task listed to the left.

Payroll No entry necessary, this is automatically completed based on entries under the
AVG tabs for each task.  It will be the total payroll for the task listed to the left.

Overhead & Fringe Benefits No entry necessary, this is automatically completed based on payroll listed to 
the left times the overhead rate.

Direct Costs Insert the amount of direct costs for the task listed to the left.

Fixed Fee No entry necessary, this is automatically completed based the lessor of  
minimum of the payroll plus the overhead and fringe benefits times fifteen 
percent, or 0.33 plus the complexity factor times .

Services by Others Insert the amount of services by others for the task listed to the left.

Total No entry necessary, this is the total of the payroll, overhead & fringe benefits, 
direct costs, fixed fee and services by others.

% of Grand Total No entry necessary, this is the % of the grand total for the task listed to the left.

Subconsultant DL This field is automatically completed based on the information completed 
on the SUB tab.

Totals Totals fields are automatically completed based on the entries in the column 
above.

AVG 1 - AVG 5 TABs
Local Public Agency This field is automatically completed based on entries on the Escalation Tab.
County This field is automatically completed based on entries on the Escalation Tab.
Section Number This field is automatically completed based on entries on the Escalation Tab.
Consultant / Subconsultant Name This field is automatically completed based on entries on the Escalation Tab.
Job Number This field is automatically completed based on entries on the Escalation Tab.

Payroll Classification This field is automatically completed based on entries on the Rates Tab.

Avg Hourly Rates This field is automatically completed based on entries on the Rates Tab for the 
classification listed to the left, no payroll classification listed to the left.

Total Project Rates:

Hours This is the total hours based on entries under each task for the payroll 
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Instructions for BLR 05514 
Form instructions are not to be submitted with the form

entry is necessary.

% Part. No entry is necessary, this is the percent of participation for the payroll
 classification listed to the left, of the  total project.

Wgtd Avg No entry is necessary, this is the weighted average for the payroll classification 
listed to the left.

Task Each task will automatically be completed based on task entries on the
 COST EST tab.

Hours Enter the number of hours the payroll classification listed to the left will 
perform for the task listed above.

% Part. No entry necessary, this is the percent of participation for the payroll
 classification listed to the left for the task listed above.

Wgtd Avg No entry necessary, this is the weighted average for the payroll 
classification listed to the left for the task above.

Totals No entry necessary, this is the sum of the column above.
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